



CENTRAL PUBLIC WORKS DEPARTMENT  
OFFICE MEMORANDUM

No. DG/ CON/305

ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD  
NIRMAN BHAWAN, NEW DELHI

DATED: 19.02.2019

Subject: Modification in General Conditions of Contract (GCC)-2014

The following provision of GCC- 2014 is amended as under :-

Existing Provision	Modified Provision
<p>Clause 5 Time and Extension for Delay 5.2 If the work(s) be delayed by:- (i) to (viii)</p> <p>then upon the happening of any such event causing delay, the Contractor shall immediately give notice thereof in writing to the Engineer-in-Charge for entry in the hindrance register (physical or web-based as prescribed in schedule F) but shall nevertheless use constantly his best endeavours to prevent or make good the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works.</p> <p>The contractor shall have no claim of damages for extension of time granted or rescheduling of milestone/s for events listed in sub clause 5.2.</p>	<p>Clause 5 Time and Extension for Delay 5.2 If the work(s) be delayed by:- (i) to (viii) No Change</p> <p>then upon the happening of any such event causing delay, the Contractor shall immediately give notice thereof in writing to the Engineer-in-Charge but shall nevertheless use constantly his best endeavours to prevent or make good the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works.</p> <p>The contractor shall have no claim of damages for extension of time granted or rescheduling of milestone/s for events listed in sub clause 5.2.</p>

Issued from file No. CSQ/CM/17(1)/2019  
e-file No. 9060093

19/02/19  
Superintending Engineer (C&M)

1. All Spl. DGs, ADGs, CPWD, E-in-C, PWD, Delhi Govt. They are requested to endorse a copy of this O. M. to all CEs, SEs & EEs.

19/2/19  
EE(C&M)

19/2/19  
Executive Engineer (C&M)

DD(w)  
2/12  
approved  
2/12

प्रमुख अभियंता  
आवती सं. 2066  
दिनांक 25/2/2019  
प्रमुख अभियंता  
निदेशक (कार्मिक)  
निदेशक (अनु.)  
निदेशक (कार्य)  
रूप सहायता अधिकारी  
अभिज्ञान (कार्य/कार्मिक/अनु./जन स. अधि.)