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Inspection Note

The Engineer-in-Chief, PWD has inspected the Roads under PWD Division M-313 on

06-05-2014 alongwith Sh. N.K Bansal, S.E M-31, Shri Bishambar Dass, Executive Engineer
M-313 & undersigned. Following observations have been made on the stretches of road
inspected:-

A.

Name of Work: — Strengthening of Road No. 45 from Metcalf House Crossing to
Majnu Ka Tilla Crossing, Delhi.

Agency: M/s MIA Construction Co.

D.O.S.- 08-01-2014

Stipulated D.O.C: 06-07-2014

Status: Work in Progress

(i)

(i)

(i)

(iv)

v)

The junction of bituminous concrete and mastic at the red light near Metcalf House is
not uniform. The junction portion should be made smooth by providing uniform gradient
at least within 15 metre length of road.

The camber in the road surface should be checked and it should be ascertained that
finished surface should have a camber ranging from 2.5 to 4%.

As informed by the field staff provision exists in the agreement for raising of existing
kerb stones, but it is not required in entire length of road. Only the damaged kerb stone
should be replaced and the bell mouth lowered due to bituminous layer should be raised.

Road side kerb channel is still incomplete, it should be taken on priority & completed by
25/05/2014.

The de-silting of drain is in progress. It should be completed within next 10 days as per
target already given.

Name of Work: Improvement of Burari Road from Kingsway Camp to Road No. 50
SH: Strengthening of road, improvement of footpath & drain.).

Agency: M/s C.P Arora Engineers Contractors

D.O.S.: 20-03-2013

Stipulated D.O.C: 14-12-2013
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o The level of footpath made over the drain top slab in front of AIR Office is slightly higher.
In order to keep the height low, the top slab of drain should be finished without tiling.

o There is scape of widening of road near DJB pump location. It should be taken up on
priority.

e The RCC drain has been constructed along the road, but casting of top slab is not started yet.
The casting of slab should be taken up immediately.

e The civic authority should be informed to take action for removal of encroachment on the
ROW of road.

e The missing links of drain should be taken up immediately.

o Central verge should be provided in the maximum length of road.

o Proposal fot tree cutting permission for the trees coming in the alignment of widening
should be initiated on urgent basis

e Electric pol¢ coming in the carriageway should be shifted to other locations as per site
conditions. The concerned department may be pursued for shifting.

Action at these points should be taken in time bound manner and compliance report should
be sent.
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