



OFFICE OF THE MINISTER
HEALTH, HOME, POWER, PWD, INDUSTRIES & URBAN DEVELOPMENT
Govt. of National Capital Territory of Delhi

A-Wing, 7th Level, Delhi Secretariat, I.P. Estate, New Delhi-110002

No.OSD(PWD)/Min./2018/4775-89

Dated 22.06.2018

MINUTES OF MEETING

(Ref.: Meeting notice issued vide even No. 4651-4665 dated 19.06.2018)

A meeting held on 20.06.2018 at 04.30 PM regarding progress of de-silting under the chairmanship of Hon'ble Minister PWD , Government of NCT of Delhi in his Conference Room at level 7th, Delhi Secretariat, I.P. Estate, New Delhi.

The list of attendees is attached.

The following issues were deliberated during the meeting :-

1. PWD confirmed that the de-silting work is progressing satisfactory. The delay occurred because the dumping site at Ghazipur was closed and new dumping site at Singhola Border started only after mid of May, 2018. Thereafter also the local residents did not allow dumping. Now it was confirmed by EDMC that the operation of dumping silt at Singhola Boarder is running smooth. PWD is likely to complete major work of de-silting by 30.06.2018.
2. EDMC, SDMC and North DMC has informed that their de-silting work is progressing well. They will be able to be complete work by 30.06.2018 positively.
3. DJB informed that they carryout regular de-silting of their drains. As such their drains do not carry major silt.
4. I&FC informed that they will be able complete the de-silting work by 30.06.2018 positively.
5. All the departments informed that their pumps are functioning well. If required, they also install temporary pumps wherever required. Hon'ble Minister directed that the temporary mobile pumps should be fitted with GPS so that proper accountability of the pumps can be monitored. The password of the GPS should be given to higher authorities for proper monitoring. The location of the all the pumps with the capacity and specifications should be uploaded on the PWD websites by PWD. The de-silting data, details of pumps, manpower and any other relevant data of de-silting must be regularly updated on PWD website.
6. All departments must be geared up to complete premonsoon activity by 30.06.2018 and ensure that no water logging takes place during Monsoon.

The meeting ended with vote of thanks to the Minister.

(Vijay Kumar)
OSD (PWD) to Minister

PWD SECRETARIAT
Govt. of NCT of Delhi
5th Level, A Wing
Dy No. Min. 2018/6695
Date 25.06.2018

Handwritten initials and signatures: SIC, SS, and others.

Handwritten notes: "copy for info of M." and a list of attendees: 1. Pr ce (M), 2. ce (S) M, 3. ce (E) M, 4. ce (N) M.

Handwritten notes in top left: "प्रमुख अधिकारी", "आवती", "दिनांक 27-6-18", "AD(M)", "प्रमुख अधिकारी", "निदेशक (कार्य एवं सहाय)", "निदेशक (सहायता)", "व्यवस्थापक", "28.6.18".



Meeting Attendance Sheet



SUBJECT: MEETING REGARDING PROGRESS OF DESILTING ON 20.06.2018 AT 04.30 PM IN HON'BLE MINISTER'S CONFERENCE ROOM, 7TH LEVEL, DELHI SECRETARIAT, I.P.ESTATE, NEW DELHI.

SL. NO.	NAME	DESIGNATION	OFFICE NAME	MOBILE NO.	SIGNATURE
1	Mamraj Parida	Pr Secy / PWDP			
2	K.K. Ashraff	ETC	PWD	7542030167	
3	UMESH MISHRA	Pr CE	PWD	9711168365	
4	Devendar Kumar	Div C	North(DME)	9717788660	
5	Naveen Verma	CE (South)	SDMC	9717788058	
6	Ranvir Singh	CE (NG2)	SDMG	9717788065	
7	O.P. Shrivastava	CE (ZFC)	IRFC	9899260883	
8	Sanjay Saxena	CE 7 Hr	IHR	9868261111	
9	Mulchand Kumar	SE I & R FC-III	I & R	9958430057	
10	K.K. Sharma	SE R-I	I & R	9958800323	
11	Brakesh Kumar	SW(S)	SDMC	9788889010	
12	N.K. Tewari	SE (ERM)	NDM	9717786842	