



दिल्ली सरकार
प्रमुख अभियंता, लो0नि0वि0,
12वां तल, बहु-मंजिलाभवन, इन्द्रप्रस्थसंपदा, नई दिल्ली: 110002
☎ 23317926, 23724561, 23317520, फ़ैक्स 23766924
Toll Free Complaint No. 1800 11 0093
वेबसाइट: <http://pwd.delhigovt.nic.in>
ई-मेल: pwdhqdelhi@gmail.com/dppwdhqdelhi@gmail.com



सं0: लो0नि0वि0/प्रमुख अभि/कार्य/2018/ 7727

दिनांक: 19.12.2018

Minutes of Meeting

A meeting was held on 19.12.2018 at 11.30 PM in the Conference Room of Engineer-in-Chief, PWD under chairmanship of Engineer-in-Chief, PWD to discuss and deliberate the issues regarding construction of temporary/porta cabin structures for 150 additional court rooms at ground and terrace in the existing court complexes of Tis Hazari, Rohini, Dwarka, Saket and Karkardooma. The meeting was attended by the following:-

1. Sh. Mathura Prasad, CE(North)M
2. Sh. Sanjeev Rastogi, Director (Works & Estt.)
3. Sh. Mukesh Kumar, SE(C&ND)
4. Sh. Ravi Kant, SE(Shahdara)
5. Sh. Shailendra, SE(South West)
6. Sh. S.K. Mandal, EE(Tis Hazari and Vidhan Sabha)
7. Sh. Nand Lal, EE(Karkardooma Court)
8. Sh. C.S. Azad, EE(South Building)
9. Sh. B.K. Garg, EE (South West Building)
10. Sh. Irfan Haider, Assistant Architect

The following issues were discussed and decided:

1. Karkardooma Court –

- (i) The roof plans along with services shall be got prepared by Executive Engineer, Karkardooma Court within a week. The feasible shifting of services shall also be marked on this plan.
- (ii) Sh. Irfan Haider, Assistant Architect, PWD shall provide drawings of the proposed courts at ground and terrace to EE, Karkardooma Court.
- (iii) The EE, Karkardooma will also work out tentative cost of shifting of services at terrace based on the plans finalized by Sh. Irfan Haider, Assistant Architect, PWD.
- (iv) The EE, Karkardooma will also work out tentative cost of shifting of services at ground based on the plans finalized by Sh. Irfan Haider, Assistant Architect, PWD.

2. Saket Court –

- (i) The roof plans along with services shall be got prepared by Executive Engineer, South Building within a week. The feasible shifting of services shall also be marked on this plan.
- (ii) Sh. Irfan Haider, Assistant Architect, PWD shall provide drawings of the proposed courts at ground and terrace to Executive Engineer, South Building.
- (iii) The Executive Engineer, South Building will also work out tentative cost of shifting of services at terrace based on the plans finalized by Sh. Irfan Haider, Assistant Architect, PWD.
- (iv) The Executive Engineer, South Building will also work out tentative cost of shifting of services at ground based on the plans finalized by Sh. Irfan Haider, Assistant Architect, PWD.

3. Dwarka Court –

- (i) The roof plans along with services shall be got prepared by Executive Engineer, South West Building within a week. The feasible shifting of services shall also be marked on this plan.

- (ii) Sh. Irfan Haider, Assistant Architect, PWD shall provide drawings of the proposed courts at ground to Executive Engineer, South West Building.
- (iii) The Executive Engineer, South West Building will also work out tentative cost of shifting of services at ground based on the plans finalized by Sh. Irfan Haider, Assistant Architect, PWD.

4. Rohini Court –

- (i) The roof plans along with services shall be got prepared by Executive Engineer, North West Building within a week. The feasible shifting of services shall also be marked on this plan.
- (ii) Sh. Irfan Haider, Assistant Architect, PWD shall provide drawings of the proposed courts at terrace to Executive Engineer, North West Building. The proposed location is construction of courts at the roof of existing courts which is a shell roof. **Executive Engineer, North West Building will also get assessed the structural stability through some structural consultant of this shell roof.**
- (iii) The Executive Engineer, North West Building will also work out tentative cost of shifting of services at terrace based on the plans finalized by Sh. Irfan Haider, Assistant Architect, PWD.

5. Tis Hazari Court –

- (i) Sh. Irfan Haider, Assistant Architect, PWD shall provide drawings of the proposed courts at ground to Executive Engineer, Tis Hazari and Vidhan Sabha Building.
- (ii) The Executive Engineer, Tis Hazari and Vidhan Sabha Building will work out tentative cost of shifting of services at ground based on the plans finalized by Sh. Irfan Haider, Assistant Architect, PWD.
- (iii) The Executive Engineer, Tis Hazari and Vidhan Sabha Building will write a letter to Law Department, GNCTD for vacation of Civil and Food supply building and military pension building by the occupants upto 31.12.2018 for construction of 12 additional court rooms by 31.03.2019 with a copy to the Chief Secretary and Secretary PWD.

(संजीव रस्तोगी)

निदेशक(कार्य एवम् स्थापना)

प्रतिलिपि:-

1. प्रधान मुख्य अभियंता (अनुरक्षण), लोनिवि, 12वाँ तल, एम.एस.ओ.भवन, नई दिल्ली।
2. प्रधान मुख्य अभियंता (परियोजना), लोनिवि, 9वाँ तल, एम.एस.ओ.भवन, नई दिल्ली।
3. मुख्य अभियंता (नार्थ) एम, लोनिवि, 5वाँ तल, एम.एस.ओ.भवन, नई दिल्ली।
4. वरिष्ठ वास्तुक(परियोजना), 8वाँ तल, एम.एस.ओ.भवन, नई दिल्ली।
5. अधीक्षण अभियन्ता (शहादरा), लोक नायक सेतू, पश्चिमी घाट, आई.पी. एस्टेट, नई दिल्ली।
6. अधीक्षण अभियन्ता (सी एंड न्यु दिल्ली), भैरो रोड, टी-जंक्शन, प्रगति पावर स्टेशन के समीप, नई दिल्ली।
7. अधीक्षण अभियन्ता (दक्षिण-पश्चिम), बी-6, एन.सी.सी. भवन, सफदरजंग एनक्लेव, नई दिल्ली।
8. कार्यपालक अभियंता (तीस हजारी एवं विधान सभा), बैटरी लेन, तीरथ राम अस्पताल, राजपुर रोड, दिल्ली।
9. कार्यपालक अभियंता (कड़कड़डूमा कोर्ट), अक्षरधाम फलाईओर के नीचे, नौएडा मोड़, दिल्ली-110091।
10. कार्यपालक अभियंता (दक्षिण बिल्डिंग), दक्षिण भवन, मालवीय नगर, नई दिल्ली-110017।
11. कार्यपालक अभियंता (दक्षिण पश्चिम बिल्डिंग), एन.सी.सी.भवन, सफदरजंग एनक्लेव, नई दिल्ली।
12. सहायक वास्तुक, 12वाँ तल, एम.एस.ओ.भवन, नई दिल्ली।

निदेशक (कार्य एवम् स्थापना)