

Govt. of India
Additional Director General (Projects) Delhi
CPWD, Sewa Bhawan,
R.K. Puram, New Delhi - 110066
Email: deladg-prd@cpwd.gov.in,



भारत सरकार
अपर महानिदेशक (परियोजनाएं) दिल्ली
के०लो०नि०वि०, सेवा भवन,
आर.के.पुरम, नई दिल्ली Tel. 011-20861170
Email: delce-tiqad@cpwd.gov.in

सं० 25(16)1/अपर महानि. (परि.दि.)/2023/ 2237

दिनांक- 24-08-23

Office Order

Sub.: Disciplinary action against contractor – M/s Roadtech -regarding.

Whereas M/s Roadtech is a registered contractor in CPWD, Class-I (Buildings & Roads) category having validity of enlistment up to 02.12.2026.

Whereas the M/s Roadtech was awarded/ tendered for the following works in PWD, GNCT Delhi:-

1. **A/R & M/O to various roads under Sub-Division East Road-IV of PWD Division East Roads/ (M-212), Delhi during 2021-22. (SH: Repairing of deteriorated portion of road by patch work at UP Link Road).
NIT No.: 35/EE/East Road (M-212)/PWD/2021-22**
2. **Restoration of Jaitpur Road damaged due to leakage of Delhi Jal Board pipe line at different location during 2020-21 under jurisdiction of SER-2/22.
Agreement No.: 16/EE/SER-2/PWD/2020-21**

Whereas M/s Roadtech vide letter dated 08.03.2022 showed his inability to execute the work at SI. No. 1 and their 50% EMD was forfeited by Executive Engineer, PWD, Division East Road (M-212), Ramesh Park, Pusta Road, New Delhi – 110092 vide letter no. 54(1381)/PWD/ER/ER-4/447 dated 08.03.2022.

Whereas M/s Roadtech has failed to execute/ complete the work at SI. No. 2 and the Executive Engineer, South-East Road-2, PWD, GNCT Delhi, Sukhdev Vihar, Mathura Road, New Delhi - 110025 has determined the work, under clause-3 vide letter no. 54(15)/EE/SER-2/PWD/2020-21/17 dated 14.06.2021.

Whereas a show cause notice was issued to the contractor vide letter No. 25(13)/ADG(PD)/2022/3780 dated 16.11.2022 to explain the reasons for breach of provisions of enlistment rules 2022. The show cause notice was replied by M/s Roadtech vide e-mail dated 19.11.2022.

Whereas the reply submitted by M/s Roadtech vide e-mail dated 19.11.2022 along with the documents submitted by Executive Engineer, PWD, Delhi and recommendations of Engineer-in-Chief, PWD, Delhi were examined by the Empowered Committee.

Whereas, based on the above mentioned facts and records, the Empowered Committee found that M/s Roadtech has failed to execute/ complete the work at SI. No. 2 and has become liable for disciplinary action. Therefore, the Empowered Committee has recommended for debarment of contractor in terms of rule No. 13.7 of ER-2022.

Page 1 of 2 .

- Total = 06 Nos. Cases received through email on 24/8/23.
- May be. be uploaded on PWD web site, if approved.

Pr-CEC(MAP)

yes H.

may be done immediately

24/8

A. D. O. Pr-CEC(MAP)

And therefore, based on the recommendations of the Empowered Committee, the Enlisting Authority is pleased to debar M/s Roadtech, 202, LSC Durga Complex, Mayur Vihar Phase-II, Delhi - 110091 an enlisted contractor of CPWD under Class-I, B&R Category for a period of **06 (six) months** for tendering in CPWD from the date of issue of this order.

To,

M/s Roadtech,
202, LSC Durga Complex,
Mayur Vihar Phase-II, Delhi - 110091


Sd/-

(S.S Garg)

Chief Engineer (W&TLQA)

Copy to:-

1. The Pr. Chief Engineer (M&F) 12th Floor, MSO Building, I.P. Estate, New Delhi-110002 for information please w.r.t. letter No. 23(26)/Pr.CE(M)/PWD/4488 dated 14.09.2022.
2. All the officers of CPWD & PWD (Delhi Govt.)/ CCU. Ministry of E&F through CPWD website for information please.


27/08/23

Chief Engineer (W&TLQA)