



दिल्ली सरकार
कार्यालय प्रमुख अभियंता, लो0नि0वि0,
12वां तल, बहु-मंजिला भवन, इंद्रप्रस्थ संपदा, नई दिल्ली: 110002
☎ 23317926, 23724561, 23317520, फैक्स 23766924
Toll Free Complaint No. 1800 11 0093
वेबसाइट: <http://pwd.delhigovt.nic.in>
ई-मेल: pwdhqdelhi@gmail.com/dppwdhqdelhi@gmail.com



सं0: कार्य/प्रमुख अभि./निदेशक/2018/2771

दिनांक:04.05.2018

Meeting Notice

The first Monday Review Meeting shall be held on 07.05.2018 at 11:30 AM in the Conference Room of Engineer-in-Chief, PWD. The Pr.CE(M)/Pr. CE(Projects)/ CEs/ CPMs/ PMs/ SEs/ SAs/DOH/ DDH/ DDs are requested to make it convenient to attend the meeting.

This issues with the approval of Engineer-in-Chief, PWD.

(संजीव रस्तोगी)
निदेशक (कार्य एवं स्थापना)

प्रतिलिपि:-


1. प्रधान मुख्य अभियंता(अनुरक्षण), लोनिवि, 12वाँ तल, एम.एस.ओ.भवन, आई.पी.एस्टेट, नई दिल्ली ।
2. प्रधान मुख्य अभियंता(परियोजनाए), लोनिवि, 9वाँ तल, एम.एस.ओ.भवन, आई.पी.एस्टेट, नई दिल्ली ।
3. मुख्य अभियंता (उत्तर), लो.नि.वि, 5वां तल, बहु-मंजिला भवन, इंद्रप्रस्थ संपदा, नई दिल्ली ।
4. मुख्य अभियंता (दक्षिण), लो.नि.वि, 7वां तल, बहु-मंजिला भवन, इंद्रप्रस्थ संपदा, नई दिल्ली ।
5. मुख्य अभियंता (पूर्व), लो.नि.वि, तीसरातल, बहु-मंजिला भवन, इंद्रप्रस्थ संपदा, नई दिल्ली ।
6. मुख्य अभियंता (स्वास्थ्य)अनु.लो.नि.वि, दूसरातल, बहु-मंजिलाभवन, इंद्रप्रस्थ संपदा, नई दिल्ली ।
7. मुख्य परियोजना प्रबंधक (शिक्षा)अनुरक्षण, लो.नि.वि, पहला तल, बहु-मंजिला भवन, नई दिल्ली ।
8. परियोजना प्रबंधक(एफ-1), लो.नि.वि, मुकरबा चौक, जी.टी.करनालरोड़, दिल्ली-33 ।
9. मुख्य परियोजना प्रबंधक(एफ-2), लो.नि.वि, सराय काले खां, रिंगरोड़, दिल्ली-13 ।
10. परियोजना प्रबंधक(एफ-5)लोनिवि, भैरोंरोड़, टी-जंकशन, प्रगति पावर स्टेशन, नई दिल्ली ।
11. परियोजना प्रबंधक(स्वास्थ्य), लोनिवि, 6वां तल, एमएसओ भवन, इंद्रप्रस्थ संपदा, नई दिल्ली ।
12. मुख्य परियोजना प्रबंधक(गृह), लोनिवि, 13वां तल, एमएसओ भवन, इंद्रप्रस्थ संपदा, नई दिल्ली ।
13. मुख्य परियोजना प्रबंधक(शिक्षा)परियोजना, लोनिवि, दूसरा तल, एमएसओ भवन, नई दिल्ली ।
14. परियोजना प्रबंधक(अन्य), लोनिवि, 13वां तल, एमएसओ भवन, इंद्रप्रस्थ संपदा, नई दिल्ली ।
15. अधीक्षण अभियंता(सीसीटीवी, वाईफाई एवं स्ट्रीट लाईट), 11वाँ तल, नई दिल्ली-02 ।
16. अधीक्षण अभियंता (साउथ), लोनिवि, सुखदेव विहार, ओखला फ्लाईओवर के पास, नई दिल्ली 25 ।
17. अधीक्षण अभियंता (साउथ-ईस्ट), लोनिवि, सुखदेव विहार, ओखला फ्लाईओवर के पास, नई दिल्ली 25 ।
18. अधीक्षण अभियंता (साउथ-वैस्ट), लोनिवि, बी-6, एन.सी.सी.भवन, सफदरजंग एन्क्लेव के समीप, नई दिल्ली-29 ।
19. अधीक्षण अभियंता(नार्थ-ईस्ट), लोनिवि, द्वितीय निजामुद्दीन ब्रिज, एनएच-24 बाईपास, ईस्टर्न एप्रोच, नई दिल्ली-91 ।

20. अधीक्षण अभियंता(ईस्ट), लोनिवि, प्लयर्स बिल्डिंग, दिल्ली सचिवालय, नई दिल्ली-110002 ।
21. अधीक्षण अभियंता (शाहदरा) अनु., लोनिवि, लोक नायक सेतु वस्टर्न बैंक, आई.पी.एस्टेट, नई दिल्ली-02
22. अधीक्षण अभियंता (परियोजना), लोनिवि, लोक नायक सेतु वस्टर्न बैंक, आई.पी.एस्टेट, नई दिल्ली-02 ।
23. अधीक्षण अभियंता(सैन्ट्रल एंड नई दिल्ली) अनु., लोनिवि, भैरों रोड, टीजंकशन, प्रगति पावर स्टेशन, नई दिल्ली-02 ।
24. अधीक्षण अभियंता (वैस्ट) अनु., लोनिवि, हेमवती नन्दन, बहुगुणा मार्ग, कर्मपुरा, नई दिल्ली-02 ।
25. अधीक्षण अभियंता (नार्थ) अनु., लोनिवि, आई.एस.बी.टी. फलाईओवर के नीचे, कश्मीरी गेट, नई दिल्ली ।
26. अधीक्षण अभियंता(नार्थ-वैस्ट) अनु., लोनिवि, रोहतक रोड, रिंग रोड, पंजाबी बाग, नई दिल्ली ।
27. अधीक्षण अभियंता(स्वास्थ्य), लोनिवि, एलएनजेपी अस्पताल, दिल्ली गेट, दिल्ली ।
28. अधीक्षण अभियंता(क्यू.ए.यू), लोनिवि, 8वाँ तल, एम.एस.ओ. भवन, नई दिल्ली ।
29. श्री अशोक कुमार शर्मा, वरिष्ठ वास्तुक, कार्यालय मुख्य अभियंता (उत्तर), लोनिवि ।
30. श्रीमती ब्रताती घोष, वरिष्ठ वास्तुक, कार्यालय प्रधान मुख्य अभियंता (परियोजना), लोनिवि ।
31. श्री अनिल रस्तोगी, वरिष्ठ वास्तुक, कार्यालय मुख्य अभियंता (पूर्व), लोनिवि, नई दिल्ली ।
32. श्रीमती हेमलता, वास्तुक, कार्यालय मुख्य अभियंता (दक्षिण), लोनिवि, नई दिल्ली ।
33. निदेशक (उद्यान), लोनिवि, नई दिल्ली ।
34. उपनिदेशक उद्यान(पूर्व), (उत्तर), (दक्षिण) एवं स्वास्थ्य उद्यान मंडल, लोनिवि, नई दिल्ली ।
35. उपनिदेशक (स्थापना), (कार्य), (अनुवीक्षण 1 एंड 2), कार्यालय प्रमुख अभियंता, लोनिवि, नई दिल्ली ।

निदेशक (कार्य एवं स्थापना)

Agenda for 1st Review Meeting

1. Improvement in Maintenance of Roads
 - i) Filling of Potholes
 - ii) Cleaning of Roads
 - iii) Repair of Central Verge, Footpath, Railing etc.
 - iv) Upkeep of plants in the median and in right of way.
 - v) Removal of encroachment
 - vi) Accessibility to differently abled people - Accessible audit of all Roads Buildings.
2. Land-scaping of greening of bald patches.
3. Beautification below the flyovers and upkeep of plants and greenery.
4. Monitoring of Court Cases/ Arbitration Cases.
5. Review of expenditure on monthly basis.
6. Outcome Budget
7. PGMS/ CPGRAM/ LG Listening Post


2/5
Dir (ELW)



दिल्ली सरकार
प्रमुख अभियंता, लो०नि०वि०,
12वां तल, बहु-मंजिला भवन, इन्द्रप्रस्थ संपदा, नई दिल्ली: 110002
☎ 23317926, 23724561, 23317520, फैक्स 23766924
Toll Free Complaint No. 1800 11 0093
वेबसाइट: <http://pwd.delhigovt.nic.in>
ई-मेल: pwdhqdelhi@gmail.com/dppwdhqdelhi@gmail.com



सं०: लो०नि०वि० / प्रमुख अभि / कार्य / 2018 / 133 (H)

दिनांक: 05.01.2018

विषय: Minutes of First Monday Review Meeting.

The first Monday review meeting was held on 01.01.2018 under the Chairmanship of Engineer-in-Chief wherein following were present:

S/Shri:

- | | |
|--------------------|---|
| 1. A.K. Garg | Pr. CE (M)/ Pr. CE (P) |
| 2. Umesh Mishra | Chief Engineer (East)M and Chief Engineer (Education) M |
| 3. A.K. Pandit | Chief Engineer (North) and Chief Engineer (Health) M |
| 4. Veer Sain | Chief Engineer (South)M |
| 5. Manu Amitabh | Chief Project Manager (Housing) |
| 6. P.K. Parmar | Chief Project Manager (Flyover) |
| 7. Pradeep Gupta | Chief Project Manager (Health Project) |
| 8. G.P. Bansal | Project Manager, F-4 & F-5 |
| 9. V.K. Singh | Project Manager, F-1 |
| 10. Ravi Kant | Superintending Engineer (Project) |
| 11. Mukesh Kumar | Superintending Engineer (C&ND) |
| 12. Mohan Lal | Superintending Engineer (North) |
| 13. Mathura Prasad | Superintending Engineer (North West) and (West) |
| 14. Mukesh Meena | Superintending Engineer (South) and (South-West) |
| 15. S.K. Jain | Superintending Engineer (South-East) |
| 16. M.K. Tyagi | Director of Horticulture |
| 17. Jaswant Singh | Dy. Director (Hort.) North |


The Engineer-in-Chief, PWD greeted the PWD Officers on New Year and mentioned that following points which should be given attention by the field officers.

1. Gap in Flyovers:

It has been reported through media that there is a gap of 10 to 15 cm in the expansion joints of the flyover at Lajpat Nagar. Engineer-in-Chief expressed concern over the information being received from media instead of field officers. It appears that field officers are not inspecting flyovers properly as already instructed through earlier Minutes of Meeting issued by this office. Gaps should be attended immediately and all the flyovers should be inspected by the field officers for checking the status of expansion joints and bearings.

2. Hon'ble Lt. Governor visited Kalkaji area. Malba was lying on the road side while going from Nehru Place to Kalkaji. This could have been taken care of as the visit was planned about 15 days ago. It appears that field officers are not regularly visiting the sites and taking necessary action for removal of malba as well as attending damages on footpath, central verge, railing, etc. During the last inspection of Hon'ble Lt. Governor of Rajghat, foot path tiles were found broken at the place of assembly. It may be ensured that all road fixtures on PWD roads should always be checked prior to the visit of Hon'ble Lt. Governor, Hon'ble Chief Minister, Hon'ble Ministers and other national/international dignitaries to avoid such embarrassing situation.
3. Road Marking Paint:
Around 50% of road marking work has been done by now, although specific instructions were given in the Minutes of Meetings issued on 2.5.2017 to complete all road marking work by 15th Aug., 2017. Road marking on remaining roads is to be done immediately.
4. Beautification below Flyovers:
PWD has made efforts to beautify the area below flyovers and same has been appreciated by Hon'ble Lt. Governor as well as Pr. Secretary, PWD. Pr. Secretary, PWD desired that condition of area below flyovers should be documented before and after execution of work so that same can be shown to the Hon'ble Lt. Governor, Delhi.
5. Revival of Transport Infrastructure Schemes in the Planning Stage:
All the schemes related to the transportation infrastructure in the planning stage by Flyover Project Units should be revived and pending action should be attended as Hon'ble Lt. Governor is pressing hard for decongestion of roads in Delhi.
6. Preparations for upcoming visit of Heads of ASEAN Countries on the eve of Republic Day:
It may be ensured that the programme prepared for refurbishing & beautifying PWD roads in view of the upcoming visit of Heads of ASEAN Countries on the eve of Republic Day is complied with in true spirit. This is an event of national importance and there should be no laxity.

This issues with the approval of the Engineer-in-Chief, PWD.


 (संजीव रस्तोगी)
 निदेशक(कार्य एवम् स्थापना)

सेवा में

1. प्रधान मुख्य अभियंता (अनुरक्षण), लो.नि.वि, 12वां तल, बहु-मंजिला भवन, इंद्रप्रस्थ संपदा, नई दिल्ली-02।
2. मुख्य अभियंता (परियोजनाएं), लो.नि.वि, 9वां तल, बहु-मंजिला भवन, इंद्रप्रस्थ संपदा, नई दिल्ली-02।
3. मुख्य अभियंता(उत्तर), लो.नि.वि, 5वां तल, बहु-मंजिला भवन, इंद्रप्रस्थ संपदा, नई दिल्ली-02।
4. मुख्य अभियंता(दक्षिण), लो.नि.वि, 7वां तल, बहु-मंजिला भवन, इंद्रप्रस्थ संपदा, नई दिल्ली-02।
5. मुख्य अभियंता(पूर्व), लो.नि.वि, तीसरा तल, बहु-मंजिला भवन, इंद्रप्रस्थ संपदा, नई दिल्ली-02।