



दिल्लीसरकार
GOVERNMENT OF DELHI
लोकनिर्माणविभाग
PUBLIC WORKS DEPARTMENT
फलाईओवरपरियोजनाअंचल एफ-1
FLYOVER PROJECT ZONE F-1
बारहवींमंजिल, पुलिसमुख्यालयइन्द्रप्रस्थ एस्टेट, नईदिल्ली
12th FLOOR, POLICE HEAD QUARTER, I.P. ESTATE,
NEW DELHI-110002
Tel. Off. : 011-23317926 Fax No. 23766924
e-mail:cepwdf1@gmail.com

**INSPECTION REPORT OF SARVAGYA KR. SRIVASTAVA, CHIEF
ENGINEER IN RESPECT OF FLYOVER ZONE (F-1)**

DATED 1.4.2014

First inspected the site of Corridor improvement from Vikaspuri to Meera Bagh with PM, F-13 and EE, F-132 and we had meeting with the staff of the agency, M/s Simplex Infrastructure Ltd. The progress of work has not picked up mainly due to shortage of labour. EE, F-132 has been asked to issue Show Cause Notice to the agency as to why action should not be taken as per relevant clause of agreement for slow progress of work, if the progress does not pick up as per requirement by next Monday. Minutes of the meeting being issued separately.

Thereafter, inspected the site of corridor improvement from Mangolpuri to Madhuban Chowk and Madhuban Chowk to Mukerba Chowk with PM, F-13 and held meeting with the representatives of the construction agency, M/s ITD Cementation Ltd. and other officers of PWD. Minutes of the meeting being issued separately. The agency was asked to expedite the progress of work by increasing manpower, complete the work of drainage and road surfacing well before the on-coming monsoon, carry out proper documentation/presentation for the projects.

**(Sarvagya Kr. Srivastava)
Chief Engineer (F-1)**

E-mail to:

1. PM, F-13
2. EE, F-132