

कार्यालय मुख्य अभियंता
भवन परियोजना अंचल बी-2
लो0नि0वि0 (दिल्ली सरकार)
दूसरा तल, एम.एस.ओ. भवन
आई.पी. एस्टेट, नई दिल्ली -2
दूरभाष-23319153,23724394
फैक्स-23324794



O/o Chief Engineer
Building Project Zone B-2
PWD (Govt. of NCT of Delhi)
2nd Floor, MSO Building
I.P. Estate, New Delhi - 2
Ph.:23319153, 23724394
Fax:23324794

E-mail: cepwddelhibzb2@gmail.com

**INSPECTION REPORT OF SARVAGYA KR. SRIVASTAVA, CHIEF
ENGINEER IN RESPECT OF BUILDING PROJECT ZONE, B-2**

DATED 5.4.2014

Inspected the campus of MAMC and LNJP hospital complex with Shri O.P. Sharma, EE, B-231 and Shri Sarode, EE, B-244 and other officers of PWD. Plan of lecture theatre was discussed with the Architect and structural designer to explore the possibility of changing the orientation of seating to have better coverage and visibility to and fro the presentation board with the students in the last row. EE, should get the plan revised by the architect and work out the seating capacity with the modified arrangement so that the matter can be discussed with MAMC authorities about the lay-out. In the meantime, excavation of foundation is going on which need not be stopped as the foundation would not be disturbed in the changed environment.

EE, B-231 informed that the agency for demolition and removal of malba for old Doctors Mess has deposited the bid money as per the auction. He was directed to ensure that the old Doctors Mess was demolished and the malba removed from the site within a month.

EE, B-231 was directed to prepare up-dated layout plan of the entire campus including GNEC. He was asked to explore the possibility of connecting GNEC campus with the side road of GB Pant hospital through a foot over bridge passing over the encroached land so that a straight and safe passage could be created for the students and faculty of MAMC for going to and fro GNEC.

EE, B-244 was directed to ensure that all the annual maintenance contracts (AMC) for servicing of ACs, water coolers, other operations like lifts, DG set, etc. are finalized and the work to be taken up immediately. EE, B-244 was directed to ensure that all the fountain in MAMC, LNJP, MAIDS complexes were rain each day and cleaned so that no mosquito breeding took place in any of these complexes. To prevent vector borne diseases, chemicals as prescribed by MCD may also be added to the water.

Both the Executive Engineers were directed to expedite the progress of work of renovation of OPD of GNEC. EE, B-231 was directed to get the construction of sump for ETP in GNEC completed within one month as excavation has already been done and the cable passing through the area has already been removed.

Both the Executive Engineers were further directed to review the position of all the sanctioned works and submit a report through their Project Manager along with programme for execution of the same indicating the proposed date of completion.

(Sarvagya Kr. Srivastava)
Chief Engineer (B-2)

E-mail to:

1. PM, B-23
2. PM, B-24
3. EE, B-231
4. EE, B-244