

42

कार्यालय: अधीक्षण अभियन्ता, एम-42
लोक निर्माण विभाग, (रा.रा.क्षेत्र दिल्ली सरकार)
सुखदेव विहार, मथुरा रोड, नई दिल्ली-110025
दूरभाष/फैक्स संख्या : 26322484 26837368



O/o THE SUPERINTENDING ENGINEER, M-42
PWD, (Govt of N.C.T. of Delhi)
Sukhdev Vihar, Mathura Road, New Delhi-110025.
Telephone/Fax No : 26322484 26837368

सं : 61 (1) /सि0भ0अनु0परि0 एम-42 / Inspection Note / स्टाडि दिनांक 3/03/2014

सेवा में,

मुख्य अभियन्ता,
अनुरक्षण अंचल, एम-4,
लोनिवि, दिल्ली सरकार,
एमएसओ भवन, नई दिल्ली ।

विषय: परिमंडल एम-42 के फील्ड कार्यों की निरीक्षण रिपोर्ट ।

अद्योहस्ताक्षरी द्वारा परिमंडल एम-42 के अधीन मंडलों में चल रहे कार्यों तथा साईट का फील्ड निरीक्षण निम्न प्रकार है :-

S.No.	Place of visit	Date & Time	Purpose of visit	Issues for notice of superial authority
1.	Tyagraj Stadium	20.03.14 at 10.30AM	General inspection	(i)RWH system not functional (ii) Water tank for Fire Fighting work not cleaned and status of functioning of Fire Fighting not clear. (iii) C.C. pavement road at entrance damaged.
2.	Saket Court Complex	24.03.14 at 11.00 AM	-do-	(i) Malba laying at some places (ii) Status of functioning of fire fighting not clear. (iii) Works of lock-up building heldup due to non-approval of drawing by local bodies.
3.	C/o 20 Nos. SPS Class Room at Dr. Ambedkar Nagar, Sec.IV, School	26.03.14 at 12.00 Noon	To review quality and progress	(i) Progress of work 50% but electrical work yet not started. (ii) Quality of sand & bricks not as per specification. (iii) Hacking not done on RCC. (iv) Testing equipment not available. (v) Test register not reviewed in division office at the time of payment.
4.	Health Centre at Madanpur Khadar.	27.03.14 at 12.00 Noon	-do-	(i) Frame of the building is complete, finishing work in progress. (ii) Hacking not done on RCC surface. (iii) Honeycombing at some locations in RCC beam and staircase. (iv) EE(E) required to inspect the work. (v) SA required to inspect the work.

43

5.	ITI, Arab-Ki-Sarai, Nizamuddin	28.03.14 at 10.30 AM	General inspection	(i) Progress of ongoing work is very slow. (ii) Work inside workshop heldup due to non start of electrical work. (iii) Hostel bldg. lying vacant but no repair estimate framed. (iv) Malba & dismantled material lying inside campus. (v) Existing toilet is bad condition, need improvement. (vi) General maintenance needs improvement.
----	--------------------------------	----------------------	--------------------	--

अधीक्षण अभियंता
% सि.भ.अनु.परि, एम-42, लो.नि.वि.
सुखदेव विहार, नई दिल्ली:-25