

अधीक्षण अभियन्ता
परिमंडल एम 24
लोक निर्माण विभाग दिल्ली
यमुना का अनुप्रवाह पश्चिमी तटबंध
लोक नायक सेतु, आई.टी.ओ.
नई दिल्ली 110 002
दूरभाष 011-23378275. 011-23378274 (फै.)



SUPERINTENDING ENGINEER
CIRCLE M-24
PUBLIC WORK DEPARTMENT, GNCTD
DOWN STREAM WESTERN YAMUNA BANK
LOK NAYAK SETU I.T.O.
NEW DELHI -110 002
PH: 011-23378275, 011-23378274 (FAX)
e:mail pwdm24@gmail.com & sepwddelhim24@gmail.com

निरीक्षण नोट

विषय: Inspection of different works for development of Sri Ram Colony.

Development work in Sri Ram Colony is being executed under four agreements for different blocks. The work was inspected by the undersigned on 07.05.2014 and following discrepancies were noticed for all the agreements:

1. Progress of work in all the agreement is extremely slow and highly unsatisfactory. There is no hindrance at site but very little labour was visible in all the blocks. The stipulated completion date of the agreement was in the first week of April 2014 but not even 50% of progress has been achieved.
2. Block A, B, C, D & E were inspected. There was no site representative/technical representative visible for any of the contracts. Necessary recovery should be made by Executive Engineer.
3. During the last inspection of the undersigned, directions were issued to submit samples of MS grating. However, the Executive Engineer reported that there is no compliance by the contractor so far.
4. Similarly samples of sign boards have also not been submitted by the contractor.
5. Drain work has not been completed in any block.
6. RMC M 10 has not been completed in any block.
7. RMC M 35 has not been even started in any block.
8. In view of the above status, it is clear that there is no willingness on part of the contractors to compensate for the time lost and to make extra efforts in completing the works expeditiously. Executive Engineer should initiate action for rescinding the contracts by issuing notices to the contractors under relevant clauses of the agreements, under intimation to this office.

[Handwritten Signature]
15/5/14

एस के रामपाल

अधीक्षण अभियन्ता

परिमंडल एम 24

सं./No. 12(1)परिमण्डल/एम 24/लोनवि/ 977

दिनांक/Date: 15-05-2014

सेवा मे,

कार्यपालक अभियन्ता,
एम 241, लोनवि, दिल्ली