

Office of the Engineer-in-Chief
Public Works Department
P.W.D., Govt. of NCT of Delhi.
12th Floor, M S O Building, I P Estate, New Delhi 110 002
Phone 011 2349 0260/ 011 23319021

Sub: Inspection diary of Shri Dinesh Kumar, Engineer-in-Chief, PWD for the week from 12th to 16th of May 2014.

Ref: No.PS/PWD/119-128 dated 4.3.2014 from PWD Sectt.

12/5/2014 : Inspection of Barapullah Phase-II.

Inspection of Barapullah Phase-II was carried out where C.E, F-1 and his staff were present. Near INA, it was observed that the work is going on in the nallah and it was directed that the water way of the nallah may be got cleared immediately and the work may be restricted in the limited space. Dismantling of the existing nallah roof near INA should be done in the restricted way and debris should be removed from the nallah on the same day. The work was inspected in the entire reach and it was directed that work near Yamuna river should be completed by 31/5/2014 so that Barapullah nallah as well as Yamuna may be cleared by 15/6/2014. The progress of work was reviewed. Project Manager, F-12 was directed to expedite approval of link with Aurobindo Marg, in pursuance with UTTIPEC.

13/5/2014 : Meetings of Hon'ble L.G.


No inspection could be carried out as Hon'ble L.G took meetings on Skywalk in upcoming metro stations and Observations Homes at 11.00 a.m and 12.30 p.m respectively.

15/5/2014 : Inspection of roads of Najafgarh area and drainage.

Inspection of roads in Najafgarh area was carried out where S.E, M-11, M-14 and M-15 were present. Directions were issued to remove malba from Peeragarhi to Nangloi on NH-10. Concrete road work for the road from Nangloi to Najafgarh was inspected and it was observed that top surface of concrete road was damaged at many places which has been directed to be got repaired by the agency. The work for

construction of sump at Najafgarh was also inspected. Concerned S.Es were directed to make the sumps and pumps workable by 31/5/2014 positively.

Submitted for information of Secretary, PWD/Chief Secretary.


(Dinesh Kumar)
dc Engineer-in-Chief, PWD


The Secretary, PWD

S.O to Chief Secretary

No. E-in-C/PWD/M/IR/ 1901 dated 20.5.2014

Copy to :

All Chief Engineers of PWD.


dc Engineer-in-Chief