

**कार्यालय मुख्य अभियंता**

लोक निर्माण विभाग, अनुरक्षण अंचल- एम 4


राष्ट्रीय राजधानी क्षेत्र (दिल्ली सरकार)

9वां तल, एम.एस.ओ. भवन,

नई दिल्ली- 110002

दूरभाष : 23319795/ फ़ैक्स: 23317728

नं०. 23(25)/CEM-4/PWD/GNCTD/ 2811



**O/o THE CHIEF ENGINEER**

PWD MAINTENANCE ZONE -M4

GNCTD, 9<sup>TH</sup> FLOOR, M.S.O. BUILDING

I.P. ESTATE, NEW DELHI- 110002

Phone: 23319795 Fax: 23317728

Email: cepwddelhimzm4@gmail.com

दिनांक: - 11 /06/ 2014

**Inspection Note**

The Chief Engineer, PWD, Maintenance Zone M-4 has inspected roads under PWD Divn. M-441, along with Shri M.K. Mallick, Superintending Engineer, M-44 & Shri Rakesh Viz, Executive Engineer, M-441, AE-M-4412 & connected Staff of Agencies on 09/06/2014. Following observations have been made:-

**A. Name of work:- Improvement of Phirni Road, APJ Road, Pankaj Jewel Marg, Birla Vidya Niketan Marg, Pramod Mahajan Marg, Mandir Marg, Raja Ram Marg, H-Block Dakshinpuri Marg, New Delhi. (SH:- Bituminous Work).**

The work was inspected at H-Block Dakshin Puri:-

- i) The top surface of road has eroded at places and should be immediately got attended.
- ii) The malba/ loose aggregate be removed from the sides of the road.

**B. Name of work:-Improvement of drainage system and upgradation of street light of Durbal Nath Marg and H-Block Dakshinpuri from junction of Maharishi Balmiki Marg to Durbal Nath Marg.**

The work was inspected near the starting point of Durbal Nath Marg (L.H.S):-

- i) The bricks found at site was not as per specifications and should be immediately removed.
- ii) Dust stack found at site be removed immediately and sand as per item of cement plaster be used.
- iii) The flowing water be stopped in panels of drain and pumped (if needed), but should not be allowed to flow till the concrete/mortar hardens.
- iv) Brick joints was not properly filled and should be got redone.
- v) The work of the portion taken up be expedited so as to complete it before monsoon. The work should be taken up from outfall to backwards.



C. **Name of work:- Improvement of Durbal Nath Marg, APJ School, Khirki Road, Road in front of Mother International School and main Pushp Vihar Sector-1, J-Block Road, Saket , Choudhary Dilip Singh Marg, Sheikh Sarai Phase-1 Road & Guru Govind Singh Marg at Malviya Nagar. SH: Resurfacing of main carriageway.**

It was told that the work of DBM/BC/Mastic is being taken up in a day or so, the following points be taken care off before execution:-

- i) Encroachment portion be cleared before execution.
- ii) Bricks/Aggregate/Sand/lying at site be removed.
- iii) DCP (T) be informed for removing old/abandoned vehicles laying in the road portion.
- iv) DJB be contacted for removing pipes/pumps at the crossing etc. (if possible).

(जयेश कुमार)

मुख्य अभियंता


अनुरक्षण अंचल- एम 4

प्रतिलिपि:-

1. सचिव, लो0नि0वि0, 5वां तल, बी विंग, दिल्ली सचिवालय, नई दिल्ली 110002 को सूचनार्थ प्रेषित।
2. प्रमुख अभियन्ता लो0नि0वि0, 12वां तल, एम0 एस0 ओ0 भवन, इन्द्रप्रस्थ सम्पदा, नई दिल्ली 110002 को सूचनार्थ प्रेषित।

प्रतिलिपि सूचनार्थ एवं आवश्यक कार्यवाही हेतु प्रेषित:-

- 1 श्री एम. के. मलिक, अधीक्षण अभियन्ता, लो.नि.वि.भवन परियोजना परिमंडल एम-44, सुखदेव विहार, मथुरा रोड़, फलाई ओवर के नीचे नई दिल्ली-25।
- 2 श्री राकेश विज, कार्यपालक अभियन्ता, मंडल एम 441, लो0 नि0 वि0, सुखदेव विहार, मथुरा रोड़, फलाई ओवर के नीचे नई दिल्ली-25।
- 3 गार्ड फाईल।



मुख्य अभियंता

अनुरक्षण अंचल- एम 4