कार्यालय मुख्य अभियता भवन परियोजना अंचल बी—2 लो0नि0वि0 (दिल्ली सरकार) दूसरा तल, एम.एस.ओ. भवन आई.पी. एस्टेट, नई दिल्ली —2 दूरभाष—23319153,23724394 फैक्स—23324794



O/o Chief Engineer
Building Project Zone B-2
PWD (Govt. of NCT of Delhi)
2nd Floor, MSO Building
I.P. Estate, New Delhi - 2
Ph.:23319153, 23724394
Fax:23324794

E-mail: cepwddelhibpzb2@gmail.com

INSPECTION REPORT OF SARVAGYA KR. SRIVASTAVA, CHIEF ENGINEER IN RESPECT OF BUILDING PROJECT ZONE, B-2

Dated: 10-June-2014

1. Inspected Lal Bahadur Shastri Hospital in Khichripur in the morning and held meeting with Medical Superintendent and other officers of Departments of Health to discuss about adding more space in the hospital to add capacity of 100 more beds in the hospital.

During inspection of the site it was found that adjacent plot allotted to the hospital has not been utilized for last so many years because HT lines of U.P. Government passes over it. Earlier U.P. Government had demanded Rs. 65 crores for shifting the HT line but GNCT Delhi Government had not agreed to pay the same. It was learnt that Metro Delhi is getting this line shifted as they have to carry out construction in the adjacent plot.

It was found out from the officers of DMRC that they were going to lay underground cable. PM B-22 and B-24 to liaise with DMRC and find out exactly in what portion they are going to lay underground cable. If it covers the hospital plot also immediate action should be taken to prepare TOR for appointment of consultant for preparation of plans for construction of new building for extension of the existing hospital immediately.

In order to meet the immediate requirement of creation of more space for adding bed capacity it was decided that temporary construction with gable roof covered with polymer coated profile sheets would be constructed above the second floor. One such construction is being carried out by the maintenance unit for creating post operative care unit. The matter was discussed with CE M-2 over telephone and his SE and EE who were present at the site and it was decided that this construction would be carried out by M-2 Zone.

- 2. Thereafter, attended the meeting of Apex Committee for flood control 2014 in Delhi Secretariat where Secretary PWD also made a presentation regarding PWD's preparedness for flood control measure.
- 3. In the afternoon attended the meeting in Raj Bhawan where UTTIPEC, DDA made a presentation on multi model integration (MMI) at metro station junctions.

(Sarvagya Kr. Srivastva) Chief Engineer BPZ B-2