



दिल्लीसरकार  
GOVERNMENT OF DELHI  
लोकनिर्माणविभाग  
PUBLIC WORKS DEPARTMENT  
फ्लाईओवरपरियोजनाअंचल एफ-1  
FLYOVER PROJECT ZONE F-1  
बारहवींमंजिल, पुलिसमुख्यालयइन्द्रप्रस्थ एस्टेट, नईदिल्ली  
12<sup>th</sup> FLOOR, POLICE HEAD QUARTER, I.P. ESTATE,  
NEW DELHI-110002  
Tel. Off. : 011-23317926 Fax No. 23766924  
e-mail:[cepwdf1@gmail.com](mailto:cepwdf1@gmail.com)

**INSPECTION REPORT OF SARVAGYA KR. SRIVASTAVA, CHIEF  
ENGINEER IN RESPECT OF FLYOVER ZONE (F-1)**

**DATED 06.9.2014**

Joined Secretary (PWD) and E-in-C, PWD for the inspection and review of work of Signature Bridge by the Chief Secretary, GNCTD.

Thereafter, inspected the work of C/o parallel flyover on the eastern side of the supplementary drain. The work in the available land is expected to be completed by November 2014. The work could not be taken up in few pockets due to on-going work of DJB at the same location. PM, F-11 was advised to close the present contract after completion of work in the available land and draw supplementary agreement with the agency for execution of work in the remaining pockets when site becomes available after completion of DJB work. PM, F-11 may also explore the possibility of making culvert over the pockets where DJB work of sinking well is going on as it may take a long time for stabilizing the soil for preparing the base for the concrete road.

Inspected Jagatpur intersection where a loop from the Ring Road is to land on the eastern side of the supplementary drain with PM, F-13. Irrigation & Flood Control Department wants PWD to leave a strip of 3 meter along their existing drain for its cleaning. After this, sufficient width is not left for the C/o required carriageway, footpath, etc. PM, F-13 to examine the possibility of using the 3 meter strip as footpath which could also be used for cleaning of the drain.

**(Sarvagya Kr. Srivastava)  
Chief Engineer (F-1)**

Email to:

1. PM, F-11
2. PM, F-13