

**Office of the Engineer-in-Chief
Public Works Department
P.W.D., Govt. of NCT of Delhi.
12th Floor, M S O Building, I P Estate, New Delhi 110 002
Phone 011 2349 0260/ 011 23319021**

Sub: Inspection diary of Shri Dinesh Kumar, Engineer-in-Chief, PWD for the week from 15th to 19th of September 2014.

Ref: No.PS/PWD/119-128 dated 4.3.2014 from PWD Sectt.

15/9/2014 : Inspection of Chandni Chowk and Delhi High Court.

The work of Chandni Chowk road was inspected where C.E, M-4, S.E, M-41 were present along with their staff. The work of underground service duct was in progress. The progress of work is slow due to various constraints at site. Instructions were issued to expedite the progress with close co-ordination of traffic police and other agencies. It was also decided to lower the service duct at least by 30 cm to accommodate the foundation of track of tram to be provided by DMRC at a later stage.

Delhi High Court work for construction of additional tower was also inspected along with C.E, M-4, S.E, M-43 and S.E(E), M-45 and their staff. The progress of work is slow and various means were discussed to increase the progress. C.E, M-4 is to issue detailed inspection note for both the sites.

16/9/2014 : Inspection of Mandoli Jail Complex by Chief Secretary.

Chief Secretary inspected Mandoli Jail Complex where Pr. Secretary (Home), Secretary (PWD), D.G (Prison), E-in-C, PWD, C.E, B-1 were present along with their staff. Decisions were taken to complete all the works by November 2014. Detailed inspection note is to be issued by C.E, B-1.

17/9/2014 : Meeting with Hon'ble L.G regarding Detention Centers for foreigners.

There was a meeting with Hon'ble L.G at 10.30 a.m regarding Detention Centers for foreigners; hence no inspection could be done.

18/9/2014 : Meeting with Hon'ble Minister, Urban Development.

There was a meeting with Hon'ble Minister, U.D reg. Swachchh Bharat Campaign for Delhi at 9.30 a.m; hence no inspection could be done.

19/9/2014 : Meeting with Chief Secretary.

There was meeting with Chief Secretary at 11.30 a.m to discuss the issues of Sant Nirankari Mandal ; hence no inspection could be done.

Submitted for information of Secretary, PWD/Chief Secretary.


(Dinesh Kumar)
Engineer-in-Chief, PWD

The Secretary, PWD
S.O to Chief Secretary

No. E-in-C/PWD/M/IR/4459 (E) dated : 24.9.2014

Copy to :

All Chief Engineers of PWD.


Engineer-in-Chief