

**Office of the Engineer-in-Chief**  
**Public Works Department**  
**P.W.D., Govt. of NCT of Delhi.**  
12<sup>th</sup> Floor, M S O Building, I P Estate, New Delhi 110 002  
Phone 011 2349 0260/ 011 23319021

Sub: Inspection diary of Shri Dinesh Kumar, Engineer-in-Chief, PWD for the week from 23<sup>rd</sup> to 27<sup>th</sup> of June 2014.

Ref: No.PS/PWD/119-128 dated 4.3.2014 from PWD Sectt.

**23/6/2014** : Meeting at DMRC and Presentation before Hon'ble L.G.

There was a meeting in DMRC at 12 noon as well as a presentation before Hon'ble L.G at 2.30 p.m on the interim report to the visit of Sabarmati River front Project; hence no inspection could be done.

**24/6/2014** : Meeting of Hon'ble L.G.

There was a meeting of Hon'ble L.G on preparation of pre-monsoon/desilting of drains at 10 a.m. After the meeting Secretary, PWD inspected Old Delhi area where E-in-C, PWD, C.E, M-4, S.E, M-41 and S.E (E), M-45 were also present with their staff. The newly started work of Chandni Chowk was inspected in detail. Suitable instructions were issued to expedite the work and take all precautions. The main Chawri Bazar road and other roads of Chandni Chowk were also inspected. Detailed note is to be issued by C.E, M-4.

**25/6/2014** : Meeting of Hon'ble L.G.

A Governing Body meeting of UTTIPEC was convened by Hon'ble L.G at 10.30a.m; hence no inspection could be done.

**26/6/2014** : Joint inspection of Gautam Nagar drain and Barapullah nallah.


A joint inspection of Gautam Nagar drain and Barapullah nallah were done by Secretary, PWD where Commissioner (South DMC), C.E, CPWD, Project Manager, F-12, S.E, M-11 and their staff were present. The desilting work of MCD, PWD and

CPWD were in progress and directions were issued to expedite the same. Construction of cross culvert across Aurbindo Marg was also inspected and S.E, M-1 was directed to monitor the progress of work on daily basis. Barapullah nallah was also inspected from INA to Soochna Bhawan. Project Manager, F-12 was directed to clear more water ways for Barapullah nallah and complete the work within a week.

**27/6/2014** : Meeting with Secretary, PWD.

There was review meeting of desilting for all the departments in the conference room of Secretary, PWD at 10.30 a.m; hence no inspection could be done.

Submitted for information of Secretary, PWD/Chief Secretary.

  
(Dinesh Kumar)  
de Engineer-in-Chief, PW

**The Secretary, PWD**

**S.O to Chief Secretary**

No. E-in-C/PWD/M/IR/ 2639(E) dated : 30.6.2014

Copy to :

All Chief Engineers of PWD.

  
de Engineer-in-Chief