


**PROJECT MANAGER**  
**FLYOVER PROJECT CIRCLE F-13**  
**PUBLIC WORKS DEPARTMENT, GOVT. OF DELHI**  
**MUKARBA CHOWK, G. T. KARNAL ROAD,**  
**DELHI - 110033**

**Ph: 011-27691871, Fax No.: 011-27691971**  
**E-Mail: [pmpwddelhif13@gmail.com](mailto:pmpwddelhif13@gmail.com)**



F. No. 23(23) (I)/PM/FPC/F-13/PWD/2015/ 530

Date: - 26-3-15

**Inspection Note**

**Name of work: - Comprehensive Development of Corridor (Outer Ring Road) between Mukarba Chowk to Wazirabad Chowk.**

Inspected the site of Jagatpur flyover in the stretch from Mukkarba Chowk to Wazirabad along with EE, F-133 and PM of M/s. CEC on 25.03.2015.

The reinforcement for box girder was in progress and it was felt that the same is going on very slow. The DPM of M/s. CEC informed that due to delay in receipt of bearings, they are not able to place the reinforcement of box girder in full swing. The undersigned discussed the issue in detail and directed that there is scope to expedite the laying of reinforcement in other areas leaving the space for installation of bearings later on. It was also directed that matter should also be discussed with the bearing supplier to expedite the supply of bearings or procuring of top and bottom plates of bearing first so that the same are supplied immediately and reinforcement work is taken up in full swing.

The issue of seismic resistor coming in the alignment of box girder was also raised and it was informed that the matter has been taken up with the consultant for necessary modification in the reinforcement to avoid this conflict.

The detail of cross-section of Parallel road adjacent to the Jagatpur flyover was also discussed. EE was directed to finalize the same after getting the detail of space available between the concrete drain running parallel to the buildings and crash barrier of flyover. The Project Manager of M/s. CEC was also directed that he should immediately submit the detailed programme of completion of Jagatpur flyover and loops which are the most critical structures.

de 243  
Project Manager

**Flyover Project Circle F-13, PWD**

**Copy to:-**

- (1) Chief Engineer, Flyover Project Zone F-1, PWD, 12<sup>th</sup> Floor, MSO Building, I.P. Estate, New Delhi for kind information please.
- (2) The Executive Engineer, FPD, F-133 for information & necessary action please.

26/3  
o/c Project Manager