



PROJECT MANAGER
FLYOVER PROJECT CIRCLE F-13
PUBLIC WORKS DEPARTMENT, GOVT. OF DELHI
MUKARBACHOWK, G. T. KARNAL ROAD,
DELHI - 110033

Ph: 011-27691871, Fax No.: 011-27691971

E-Mail: pmpwddelhi13@gmail.com



F. No. 23(23) (I)/PM/FPC/F-13/PWD/2015/ 1265

Date: - 11-6-15

Inspection Note

Name of work: - Comprehensive Development of Corridor (Outer Ring Road) between Mukarba Chowk to Wazirabad Chowk.

Inspected the site of Mukarba Chowk to Wazirabad along with EE, F-133 and DPMs of M/s. CEC on 11.06.2015 as the Project Manager of M/s. CEC is on leave due to sickness.

First, went to the site of Libaspur Bridge where work of pier cap was in progress. It was directed that all efforts should be made to complete the erection of beams by this month end or first week of July as thereafter, no work may be allowed in drain by the Irrigation & Flood Control Department.

Then, went to the site of Bhalswa Bridge where erection of RCC beam, placing of precast slabs over RCC beam, grouting etc. are in progress. The progress of work also needs to be expedited at this location.

Then, went to the site of Burari flyover where assembling of steel girders is in progress. Some deficiencies in the weld were pointed out and it was directed to call the fabricating agency for immediate rectification. It was also directed that all the girders should be thoroughly checked to identify deficiency, if any, in the weld.

Then, went to the site of loop-2, A-2 side ramp where the progress of work is going on very slow.

Then, went to the site of Bhalswa Chowk where RE wall work adjacent to drain on A-1 side, L.H.S. has not been started in full swing.

The matter was discussed with Mr. Sista Prasad, C.O.O. of M/s. CEC on phone and it was pointed out that the progress of work has rather retarded than expediting since last meeting and it was directed to have a site meeting on 12th June' 2015.


O/c Project Manager
Flyover Project Circle F-13, PWD

Copy to:-

- (1) Pr. Chief Engineer, Flyover Project Zone F-1, PWD, 12th Floor, MSO Building, I.P. Estate, New Delhi for kind information please.
- (2) The Executive Engineer, FPD, F-133 for information & necessary action please.


O/c Project Manager