

	<p align="center"><b>CHIEF PROJECT MANAGER (FLYOVER) 1 PUBLIC WORKS DEPARTMENT GOVT. OF DELHI MUKARBA CHOWK, G. T. KARNAL ROAD, DELHI – 110033</b></p> <p align="center"><b>Ph: 011-27691871, Fax No.: 011-27691971 E-Mail: <a href="mailto:cpmpwddelhi1@gmail.com">cpmpwddelhi1@gmail.com</a></b></p>	 एक कदम स्वच्छता की ओर
---	--	--

F. No. 23(23) (I)/CPM/F 1/PWD/2016/ **873**

Date: **7-6-16**

**Inspection Note**

**Name of work: - Comprehensive Development of Corridor (Outer Ring Road) between Mukarba Chowk to Wazirabad Chowk.**

Inspected the site of Mukarba Chowk to Wazirabad along with EE, F-11, Mr. V.S. Yadav, Asst. Vice-President and Project Manager of M/s. CEC on 05.04.2016.


First, inspected the site of Bhalswa flyover and reviewed the progress. It was felt that more number of gangs should be deployed on casting and finishing of crash barriers. It is again felt that with the present pace, the target date of completion i.e. 17<sup>th</sup> April' 2016 might be missed. The agency should target to complete the flyover by 15<sup>th</sup> March' 2016 and accordingly back-calculate the dates of completion of various pending activities.

Then, went to the Mukundpur flyover where no activity was going on in the A-1 ramp.

The completion programme of Mukundpur flyover after casting the last portal beam was also discussed in detail. The agency was directed to squeeze the completion of this flyover to the maximum possible.


In the Mukarba Chowk office, had a detailed discussion with Mr. V.S. Yadav and Mr. Saurabh Mishra of M/s. CEC w.r.t. the various pending activities. It is felt that the agency is not concentrating on all the pending ramp works i.e. ramps of Mukundpur, loops, Jagatpur etc. All these ramps should be completed on priority.

Other activities like construction of footpaths, cycle tracks, etc. are also not going on in full swing. After detailed discussions, it was decided to hold another meeting after a week or so and agency should come with a detailed programme of various activities at different locations.

  
**Chief Project Manager  
(Flyover) 1, PWD**

**Copy to:-**

- (1) The E-in-C (Projects), PWD, 12<sup>th</sup> Floor, MSO Building, I.P. Estate, New Delhi for kind information please.
- (2) The Pr. Chief Engineer (Projects), PWD, 9<sup>th</sup> Floor, MSO Building, I.P. Estate, New Delhi for kind information please.
- (3) The OSD (PWD) to Minister, O/o of the Minister, Power, PWD, Health, Industries & Home, GNCTD, A-Wing, 7<sup>th</sup> Level, Delhi Secretariat, I.P. Extension, New Delhi-110002 for kind information please.
- (4) The Executive Engineer, F-11, PWD for information & necessary action please.

  
**Chief Project Manager**