

	<p align="center">CHIEF PROJECT MANAGER (FLYOVER) 1 PUBLIC WORKS DEPARTMENT GOVT. OF DELHI MUKARBA CHOWK, G. T. KARNAL ROAD, DELHI - 110033</p> <p align="center">Ph: 011-27691871, Fax No.: 011-27691971 E-Mail: cpmpwddelhi1@gmail.com</p>	 <p align="center">एक कदम स्वच्छता की ओर</p>
--	---	---

F. No. 23(28-I)/CPM/F 1/PWD/2016/

1150

Date: -28-4-16

Inspection Note

Sub: -Inspection Note for the work of “Comprehensive Development of Corridor (Outer Ring Road) between Madhuban Chowk to Mukarba Chowk.”

Inspected the site of Madhuban Chowk to Mukarba Chowk along with SE, F-14 and DPM of M/s. ITD Cementation on 28.04.2016.

First, inspected the sample of fixing arrangement of rain water down pipes and it was observed that the funnel has not been provided in the same. It was also directed to provide additional clamp at the down stand to make fixing more stable.

The fixing of kerb line at the end of Right of Way for footpath has been started on L.H.S. after much persuasion. There was certain confusion w.r.t. the level of footpath and it was explained that wherever there is entrance, the tile should be fixed at the road level so that there is smooth entry to the premises.

Then, inspected the road work done recently on L.H.S. service road after P-18 and it was felt that the quality of the bituminous work was not proper at few locations. The same type of observation was raised by the undersigned earlier for the work done on R.H.S. adjacent to A-1 ramp but no rectification has been done till date. The SE, F-14 was directed to immediately call CRRI people to check the quality of bituminous work and carry out the rectification work immediately. No fresh bituminous work should be allowed till all such rectification is carried out.

It was also pointed out by the AE concerned that the Engineers of M/s. CRRI, TPQA are not attending the site for last few days. It is not understood how the SE, F-14 is allowing such situation to happen. He was directed to take immediate action against M/s. CRRI as per agreement provisions.

The SE, F-14 was also directed to increase his inspections at site and point out the various deficiencies at regular interval and should also ensure that the same are attended too.

28/4
Chief Project Manager
(Flyover) 1, PWD

Copy to:-

- (1) The E-in-Chief, PWD, 12th Floor, MSO Building, I.P. Estate, New Delhi for kind information please.
- (2) The Pr. Chief Engineer (Projects), PWD, 9th Floor, MSO Building, I.P. Estate, New Delhi for kind information please.
- (3) The OSD (PWD) to Minister, O/o of the Minister, Power, PWD, Health, Industries & Home, GNCTD, A-Wing, 7th Level, Delhi Secretariat, I.P. Extension, New Delhi-110002 for kind information please.
- (4) The Superintending Engineer, F-14, PWD for information & necessary action please.

28/4
Chief Project Manager