

	<p align="center"><b>CHIEF PROJECT MANAGER (FLYOVER) 1 PUBLIC WORKS DEPARTMENT GOVT. OF DELHI MUKARBA CHOWK, G. T. KARNAL ROAD, DELHI - 110033</b></p> <hr/> <p align="center"><b>Ph: 011-27691871, Fax No.: 011-27691971 E-Mail: <a href="mailto:cpmpwddelhif1@gmail.com">cpmpwddelhif1@gmail.com</a></b></p>	
---	--	--

F. No. 23(24-I)/ CPM/F 1/PWD/2016/

1629

Date: - 22-6-16

**Inspection Note**

**Sub: - Inspection Note for the work of "Comprehensive Development of Corridor (Outer Ring Road) between Mangolpuri to Madhuban Chowk".**

Inspected the site of Mangolpuri to Madhuban Chowk on 21.06.2016. First, took the round of stretch from Mangolpuri to Madhuban Chowk.

In the site office of PM, F-15, first had a meeting with horticulture agency and discussed his programme for plantation work under the agreement transferred from DD (Hort.).

Then, reviewed the progress of work with Project Manager of M/s. ITD Cementation and PM, F-15. It was informed that the light colour anti-carbonation paint on pier has been done is single coat and next coat is still to be applied. The work of painting of crash barrier has been started but at many places, repair needs to be done which should be carried out on priority.

Similarly, finishing of joints of horizontal and vertical fins of wing segments with sides of spine segments should also be finished properly, as already directed, before doing the final coat of painting.

The status of signages was also enquired which have not been received at site till date. It should be expedited and the PM, F-15 was directed to ensure that the same are as per agreement provisions.

Finishing of RE wall panels and its painting with anti-carbonation paint should also be started.

The fixing of rain water pipe in ramp area has not been started. It should be carried out on priority.

The work of rain water pipes and construction of manhole in central verge should also be completed on priority.

The PM, F-15 should also ensure the inspection of inside of spine segments and take necessary action wherever required for any repair etc. on priority.

The PM, F-15 should also ensure that the job of levelling of all the manhole covers, rectification in footpath works including checking the sealing of joints should also be completed on priority.

21/6  
✓ Chief Project Manager  
(Flyover) 1, PWD

**Copy to:-**

- (1) The Engineer-in-Chief, PWD, 12<sup>th</sup> Floor, MSO Building, I.P. Estate, New Delhi for kind information please.
- (2) The Pr. Chief Engineer (Projects), PWD, 9<sup>th</sup> Floor, MSO Building, I.P. Estate, New Delhi for kind information please.
- (3) The OSD (PWD) to Minister, O/o of the Minister, Power, PWD, Health, Industries & Home, GNCTD, A-Wing, 7<sup>th</sup> Level, Delhi Secretariat, I.P. Extension, New Delhi-110002 for kind information please.
- (4) The Project Manager, F-15, PWD for information and n.a. please.

22/6  
✓ Chief Project Manager