

	<p align="center"><b>CHIEF PROJECT MANAGER (FLYOVER) 1 PUBLIC WORKS DEPARTMENT GOVT. OF DELHI MUKARBA CHOWK, G. T. KARNAL ROAD, DELHI - 110033</b></p> <hr/> <p align="center"><b>Ph: 011-27691871, Fax No.: 011-27691971 E-Mail: <a href="mailto:cpmpwddelhi1@gmail.com">cpmpwddelhi1@gmail.com</a></b></p>	 <p align="center">एक कदम स्वच्छता की ओर</p>
---	--	--

F. No. 23(29-I)/CPM/F 1/PWD/2016/ 1837


Date: - 19-7-16

**Inspection Note**

**Sub: - Inspection Note for the work of "Comprehensive Development of Corridor (Outer Ring Road) between Vikaspuri to Meera Bagh."**


Inspected the site of Vikaspuri to Meerabagh along with the SE, F-12 and Project Manager of M/s. Simplex on 19.07.2016. First, had a joint site visit with Sh. Jarnail Singh, Hon'ble MLA w.r.t. the upcoming inauguration of elevated corridor on 24<sup>th</sup> July' 2016. Thereafter, reviewed the various pending activities especially related to the inauguration of elevated corridor and following are the observations: -

- ✓ The work of painting of kerb stones and second coat of crash barrier at certain locations including touchup at many locations is still pending. As enquired, only 6-7 labour on painting work was there. It was directed to immediately enhance the labour to the maximum possible and finish the painting work maximum by tomorrow.
- ✓ After taking the round of the complete site, it was observed that lot of malba is lying in the central verge and green belt on both sides. The resources deployed at present may not be sufficient. The matter was also discussed with Mr. P. Sen Gupta, V.P., M/s. Simplex and it was directed to immediately deploy more number of JCBs and dumpers to remove the malba. The SE, F-12 was directed to deploy more machinery at the risk and cost of the agency, if it fails.
- ✓ At number of locations, kerb stones should be fixed for the footpath/central verge where not at all fixed or have fallen down.
- ✓ The road condition adjacent to A-2 ramp on R.H.S. is very bad. Lot of pot-holes have developed and the area which was dug up by DJB is also in bad condition. The SE, F-12 directed to ensure that immediate necessary action is taken to fill these pot-holes either with the ShelmoC or any other material. Immediate action should also be taken to do the road work in this area. Pumps should be deployed to drain out the stagnated water on priority. It should be treated as most urgent as a complaint from the Hon'ble Minister, PWD has also been received yesterday in this regard which was forwarded to all concerned. The SE, F-12 should monitor it personally.
- ✓ The horticulture work in the initial portion of ramps on both sides and green belt should also be got completed on priority.
- ✓ The gantries/signages before elevated corridor on both ends should also be installed before inauguration.
- ✓ It was also directed to ensure illumination of road before elevated road immediately.

19/7  
 **Chief Project Manager  
(Flyover) 1, PWD**

**Copy to:-**

- (1) The Engineer-in-Chief, PWD, 12<sup>th</sup> Floor, MSO Building, I.P. Estate, New Delhi for kind information please.
- (2) The Pr. Chief Engineer (Projects), PWD, 9<sup>th</sup> Floor, MSO Building, I.P. Estate, New Delhi for kind information please.
- (3) The OSD (PWD) to Minister, O/o of the Minister, Power, PWD, Health, Industries & Home, GNCTD, A-Wing, 7<sup>th</sup> Level, Delhi Secretariat, I.P. Extension, New Delhi-110002 for kind information please.
- (4) The Superintending Engineer, F-12, PWD for information & necessary action please.
- (5) The Executive Engineer (Elec.), Flyover Project Electrical Division, F-13, PWD, 12<sup>th</sup> Floor, MSO Building, I.P. Estate, New Delhi-110002 for information and necessary action please.

19/7  
 **Chief Project Manager**