



सं. 23(QC)/लो0नि0वि0 / अनु0परि0(पूर्व)/ 1602

दिनांक: 14.08.2019

**Sub: Inspection of East Bldg. Maint. Sub Divn. M-2211.**

The site of Sub Divn. M-2211 under East Bldg. Maint. Divn. M-221 inspected alongwith Executive Engineer, Assistant Engineer and Junior Engineers on 14.08.2019. The following observations were found during the inspection.

**Sarvodaya Bal Vidyalaya, Rajgarh Colony, Delhi**

- i) **Nursery Play Station:** It was found that lot of Play equipments are not firmly fixed and in some places, nut & bolts found missing. The sample of flooring prepared by the Agency on the request of the EE also checked. Since there is no agreement item for this flooring. EE, M-221 may take up the proposal for further submission of the proposal to the competent authority for approval of sample as well as item. The Agency has not started work in Nursery Classroom. EE to check the delay. Painting of the IRC fabric provided all around the playstation may be redone.
- ii) **Staff Room :** No approved sample was found at site for different materials used in the work. EE may intimate the reason. Sides of the door have not been treated with paint etc. Floor tiles found broken. The beading provided all around the table have not been polished. Stainless Steel Sink provided has not been fixed properly.

EE may ensure that all the material provided in the work should be as per Agreement conditions and sample approved by the Competent Authority. EE is also directed to preserve the approved samples till the completion of the work. Agency may be asked to accelerate the progress of work since the staff room is totally unfinished and no worker was found for execution of this work.

**Sarvodaya Kanya Vidyalaya-I, Gandhi Nagar, Delhi**

- i) **Multi-purpose shed:** The Agency has stopped the work at foundation level. The quality of earth filled in foundation / under floors is not satisfactory. EE to take necessary action. Visitor room constructed by the Agency which is in use by the School staff, but not completed by the Agency.

**Police Quarters at Shakarpur, Delhi**

- i) The progress of the work is very poor. The Assistant Engineer and the Agency told that the flats are not available for upgradation, hence delay in the work. Executive Engineer should take appropriate action after meeting with Delhi Police Officials. Wash basin provided on the outer wall of the toilet is not feasible as there is hardly any space to move in front of wash basin.

The documents / registers pertain to the Staff room and Nursery classroom were also reviewed and accordingly, the necessary remarks have been noted therein. Inspection Register of the work has not been maintained by the field staff. EE to ensure the maintaining of inspection registers for the works.

**प्रतिलिपि (सूचनार्थ हेतु प्रेषित):-**

1. मुख्य अभियंता (पूर्व), लोनिवि अनुरक्षण अंचल, दि.स. तृतीय तल, एम.एस.ओ. भवन, नई दिल्ली।
2. कार्यपालक अभियन्ता, लो.नि.वि. भवन अनु0 मं0 (पूर्व)/एम 221, दिल्ली सचिवालय, नई दिल्ली।
3. वेबसाइट WIMS.
4. गार्ड फाइल।

अधीक्षण अभियंता (पूर्व) एम

अधीक्षण अभियंता (पूर्व) एम