

	<p align="center">अधीक्षण अभियंता फलाईओवर परियोजना परिमंडल एफ – 1, लो0 नि0 वि0 (दिल्ली सरकार) मुकरबा चौक, जी0 टी0 करनाल रोड, दिल्ली।</p> <hr/> <p align="center">फोन नं0: 011-27691871, फैक्स नं0: 011-27691971 ईमेल: cpmpwddelhi1@gmail.com</p>	 <p align="center">भारत 2023 INDIA वैश्व एकुटम ONE EARTH • ONE FAMILY • ONE FUTURE</p>
-----------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

पत्र संख्या 23(94)/एफ1/लो0नि0वि0/2025/495

दिनांक: 24/06/25

निरीक्षण नोट

कार्य का नाम: **Construction of underpass by jack pushing pre-cast RCC boxes at Outer Ring Road near Mukarba Chowk including construction of approach road from Badli Junction to Haiderpur Metro Station.**

Agreement No. 04/EE/FPD/F-14/PWD/2022-23

Agency : M/s Dharamraj Contracts India Private Limited.

The above site was inspected by undersigned on 20.06.2025. The following were present at site: -

PWD Side:

1. Sh. Ajay Narwal, Executive Engineer F-14.
2. Sh. Amit Kumar, Assistant Engineer, F-142.


Contractor Side

1. Sh. Vipin Chaudhary (Authorized Signatory)
2. Sh. Zakir Ali (Quality Control Engineer)

During the inspection, the following points were discussed: -

1. The progress of work is slow despite the absence of hindrances at the site for the box pushing activity, which is a critical component of the project. The agency is directed to expedite the box pushing works by deploying additional resources to ensure timely completion of the project without any further delay.
2. The agency is directed to submit the design for the following components at the earliest: parapet wall, drainage, guide wall, signage, artwork, embankment protection, and landscaping.
3. The agency is instructed to provide protection works, including crash barriers and guide walls along the road at the box pushing site, to ensure the safety of commuters.


4. The agency is directed to immediately complete the finished box line with proper finishing and waterproofing treatment in accordance with the provisions of the agreement.
5. The embankment of Outer Ring Road must be protected using appropriate measures such as shoring or sheet piling, to prevent any accidents on thrust bed and DMRC side. The agency is directed to make necessary arrangements at the earliest.
6. The agency is directed to strictly adhere to all safety guidelines as specified in the agreement, the CPWD Works Manual, and relevant safety codes.
7. During the monsoon season, the agency must carry out the box pushing activity with utmost caution to avoid any settlement of the road. In case of any observed settlement, immediate repairs shall be undertaken to ensure safe traffic movement.
8. The agency is directed to implement all necessassry measures to control air pollution. The agency must comply with all safety protocols and guidelines as outlined in the agreement, CPWD Works Manual, applicable safety codes, good structural engineering practices, and directives issued by GNCTD


(राजन मोघा)
अधीक्षण अभियंता

CL

प्रतिलिपि :-

1. प्रधान मुख्य अभियंता, (अनुरक्षण एवं फलाईओवर) लोक निर्माण विभाग, 12वाँ तल, एम0एस0ओ0 बिल्डिंग, नई दिल्ली।
2. मुख्य अभियंता (फ्ला.), लोक निर्माण विभाग, 4 वॉ तल, एम0 एस0 ओ0 भवन, आई0 पी0 स्टेट, नई दिल्ली।
3. कार्यपालक अभियंता, एफ-14, लो0नि0वि0, मुकरबा चौक, जी.टी. करनाल रोड, नई दिल्ली।
4. कार्यपालक अभियंता, एफ-13, लोक निर्माण विभाग, मुकरबा चौक, जी0 टी0 करनाल रोड, दिल्ली को सूचनार्थ एवं आवश्यक कार्यवाही हेतु।
5. मैसर्स धर्मराज कॉन्ट्रैक्ट्स इंडिया प्राईवेट लिमिटेड, अभिषेक प्लाजा तीसरा तल पॉकेट-बी, मयूर विहार, फेस-2, नई दिल्ली-110091 को सूचनार्थ एवं आवश्यक कार्यवाही हेतु।


अधीक्षण अभियंता
CL