

Details of Traffic Engineering Proposals FOB/SUBWAY/SKYWALK sent to PWD during the year 2019

(upto 30.06.2019)

Sl. No.	SUBJECT	SENT VIDE NUMBER	DATE	ADDRESSED TO	AGENCY CONCERNED	CONCERNED DISTT	RANGE	STATUS	Office	PWD
1. /2	Regarding Foot Over Bridge (FOB) opp. Aradhana Colony at Sector-13, R.K.Puram, near Moti Bagh flyover on Ring Road in R.K.Puram Traffic Circle	816-822/SO-DCP/T-SR	28-Feb-19	Exe. Engineer, PWD, Division M-113(New), Brar Square, Dhaula Kuan, New Delhi	PWD	South	Southern Range	Under Progress and will be completed within a week	South West Circle	Constructed by DMRC Installed and functional.
2. /6	Regarding reconstruction of foot over Bridge (FOB) at Satya Niketan, Ring Road near South Campus metro station in R.K.Puram Traffic Circle	2187-91/SO/Addl. CP/T-SR	10 June, 19	Exe. Engineer, Division South West Road-I, PWD, Brar Square, New Delhi	PWD	South	Southern Range	Not completed	South West Circle	Work of B J Underpass is in progress. And due to this work escalator and staircase in one side of FOB was demolished. It will be restored once the work of underpass is

Sl. No.	SUBJECT	SENT VIDE NUMBER	DATE	ADDRESSED TO	AGENCY CONCERNED	CONCERNED DISTT	RANGE	STATUS	Office	PWD
										complete in this stretch. FOB will be functional by 30.04.2020