

PEDESTRIAN ACCIDENT PRONE ZONE – 2017

S.NO	S.NO. As per List	ACCIDENT_PRO NE_ZONE	Office	STATUS OF ACTION TAKEN
1	8	DELHI GATE	Project Circle	Procudure for appointment of consultant for survey is in process. Financial bid will be opened on 14.01.2020
2	18	GB PANT HOSPITAL	Project Circle	Road marking, Zebra crossing and road signages has been fixed on the road as per traffic police
3	23	KABOOTAR MARKET	Project Circle	NMV Lane, Service road and footpath constructec and road marking, Zebra Crossing and road signages has been fixed on the road as per traffic Police.

Pedestrian Accident Prone Zone-2018

SL. NO.	SL. NO. As per List	Accident Prone Zone	Office	Status of Action Taken
1	8	Kashmiri Gate Chowk	Project Circle	Procudure for appointment of consultant for survey is in process. Financial bid will be opened on 14.01.2020
2	22	Filmistan	Project Circle	Procudure for appointment of consultant for survey is in process. Financial bid will be opened on 14.01.2020