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Inspection Note

The Chief Engineer, PWD, Maintenance Zone M-4 has inspected roads under PWD Division
M-313, along with Shri N. K. Bansal, Superintending Engineer, M-31 & Shri Bishamber Dass,
Executive Engineer M-313 on 04/04/2014. Following observations have been made:-

(A)Name of Work: — Improvement of carriageway, footpath and storm water drain of
Roshnara road from Malka Ganj Chowk to Pull Bangash Metro Station SH: Strengthening
of road, improvement of footpath and drain
Agency: M/s C.P. Arora Engineers Contractors Pvt. Ltd.
D.O.S. - 04-04-2013
Stipulated D.0.C: 29-12-2013
o The stipulated date of completion of the above work has already been lapsed, the present
progress of work is about 80%. Show cause notice may be issued to the agency by E.E &
S.E. for slow progress of work and agency should be pursued to expedite the progress.
e The kerb stones quality is not up to the mark. It should be got tested from the lab of repute.
e The damaged kerb stones also needs to be replaced (near Malkagunj round about).

As the manufacturers name is not visible on the kerb stones, it should be verified from
the manufacturers. The rejected lot of kerb stone laying at the site should be removed from
site through site order book immediately.

e The DBM surface near roundabout has more roughness/pitting. It may be mainly due to
temperature variation at the time of laying.
The gradation of the Bituminous Concrete needs to be checked regularly as there is
roughness on the surface.
The bitumen mastic done at roundabout have been terminated at different points on
both the carriageway, it should be checked.
About three/four potholes noticed in DBM on the carriageway. These are to be filled
up immediately.
o Kerb stone provided on the central verge have been chipped off at few places. These should
be replaced.
o Malba has been stacked along the road berm side. It should be removed immediately and in
future, the malba generated during construction should be removed on day to day basis.

(E) Name of Work: Improvement of GT Road from Azadpur crossing to Ghanta Ghar Chowk
(SH:Improvement of Roads, Footpaths & Drain)
Agency: M/s Atcon (India) Ltd.
D.O.S.: 07-04-2013
Stipulated D.0.C: 01-01-2014
. The stipulated date of completion of the work has already been lapsed. . The present
progress of the work as intimated by the field staff is about 70%. The progress of the
work should be expedited for early completion of the work.
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The newly constructed drain should be made functional by the end of May 2014
positively. Now, it is a favourable climate for bituminous work.

Though there are constraints at site, there is scope to increase the progress. As
promised by the agency, the remaining bituminous work shall be completed within one
month.

o At some [locations, identified during inspection the longitudinal joints in bitumastic
concrete laid recently are visible which should be rectified.
o The width|of footpath seems to be on lesser side. (Opposite state bank colony).

(F) ASI mnmlmenL in the name of Tripolia Gate in the centre of carriageway is in dilapidated
condition. The JAgra stone fixed in the arch portion of gate has loosened and may fell down due
to vibration of traffic. The lime mortar lumps has also fallen at many places. The ASI
department ma)‘( be informed immediately to take necessary remedial measures on priority.

There is also encroachment in the ROW of road near this gate. Action should be initiated
to remove the encroachment urgently.

(G) FOB at Azadpur Metro Station:

. The poly carbonate sheet has been provided over the horizontal deck in almost
horizontal plane. No provision for drainage has been made. P.E. should be initiated for
making sloping roof over horizontal deck of FOB.

. As informed by the field staff, the rainy water drips from the sheets and due to this, the
users heiitate to use FOB during rain.

. The grip of anti skid tiles has also been vanished. As informed, the users skid while
landing on the ramps. The tile should be replaced at places with good quality of anti-skid
tiles to avoid any accident.

. The water logging problem at gate of DTC bus depot should be examined and remedial
measures should be taken.

S.E/E.E are directed that all these points should be attended to in time bound manner and
action taken report should be submitted on urgent basis.
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