SUBJECT : WEEKLY INSPECTION DAIRY OF VINAYAK RAI, SE, M-34, PWD

31.03.2014 (Monday)
Place of Inspection:  No Field Inspection carried out due to closure of accounts of  financial year 2013-14.

01.04.2014 (Tuesday)
Place of Inspection: Bawana - Narela Road
Observations and Directions issued: The work of drain alongside DDA road has not been completed. The contractor was asked to complete the work. Paver Blocks fixed in berms were found settled at many places. Openings in drain wall  for disposal of rain water not  provided. Provision for providing kerb stone along with kerb channel along the drain may be explored. Drain height to be kept uniform. The drain covers in Narela Market were not fixed properly and at one-two locations, these covers were found missing.  EE, M-342 was asked to take necessary action.
 
02.04.2014 (Wednesday)
Place of Inspection:   Karala drain
Observations and Directions issued: The drain at Karala was inspected and it is noticed that the drain is at road level. EE, M-341 was advised to check the size of the drain and if the size is sufficient, then action for raising the drain and construction of bell mouths may be taken up on priority. De-silting of drain may also be completed before 30.4.2014.

03.03.2014 (Thursday)
Place of Inspection: Mangolpuri Sub-Division Office
Observations and Directions issued: The Progress of Work of Mangolpuri - Auchandi Road was reviewed in presence of EE, M-341 and contractor's representative. Pending items and defects were brought to the notice of the contractor by EE, M-341 for taking up balance work along with rectification on priority. EE, M-341 was asked to obtain revised Programme Chart from the contractor and send list of pending items and defects in writing also.

04.04.2014 (Friday)
Place of Inspection:  Kanjhawala Chowk.
Observations and Directions issued: The contractor has dug up a portion of drain to be re-constructed near Kanjhawala Chowk. It was advised to take up excavation work after 10.4.2014 in view of Election Commission advice to not take up excavation work to avoid any damage to cables. EE, M-342 was also advised to construct drain in small length of about 50m towards Auchandi as size of existing drain is small  and as it has to carry water of karala & kanjhawala area before disposing off the water in Flood Drain. 

 

