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Inspection Note

The Chief Engineer, PWD Maintenance Zone M-4 inspected roads/works under PWD Division M-
313, along with Sh. N.K Bansal, S.E M-31 & Sh.Bishamber Dass, E.E M-313 on 25-04-2014. Following
observations have been made:

(A) Name of Work: — Improvement and Construction of Carriageway of Shah Alam Bandh Road
G.T. Road to Road No. 51 SH: Improvement and Construction of Carriageway, Central Verge,
Footpath & S.W. Drain
Agency: Sh. Pawan Kumar

D.0.S. - 05-03-2013

Stipulated D.0.C: 29-11-2013

e The bituminous concrete surface at starting point of Shah Alam Bandh road, about 15 metre in
length, is not up to the mark/has undulations. It needs to be re-laid.

® Roughness noticed in the bituminous concrete surface laid towards junction of Mall Road
Extension. The parameter of bituminous concrete should be examined for smooth surface.

® To ensure quality of bituminous work, SE should take samples of material in his presence and
get it tested from reputed lab.

¢ Portion of road edge in front of Private Godown has sunk. It should be re-laid urgently. The
cause of edge failure should also be examined for future care.

® Patches in DBM surface noticed. It should be checked and attended immediately.

® Short coming noticed at locations in the road profile.The road profile should be checked at
every point for proper drainage.

e The kerb stone brought at site have honey combing, especially in back side. Field staff informed
that these kerb stones are procured from the approved manufacturers, but the name of
manufacturers are not engraved on the kerb stones. Quality of kerb stone should be checked
and the vendor should be called for verification of kerb stone available at site. In case, they do
not improve the quality of kerb stone, this make should not be used further.

e The thickness of BM/DBM layer found 100mm at one place where it was checked.

e The main drain (outfall drain) should be cleaned on priority as the discharge of all subsidiary
drains of the area falls in to this drain.

e The stipulated date of completion of the above work was 29-11-2013, the present progress of
work is about 70%. Field staff informed that earlier there were various hindrances which have

been removed and the progress of work has been improved. However, agency may be pursued
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e for early completion of the work. The missing link of newly constructed drain should be
completed on priority. Widening of RCC box culvert at main drain should be planned
immediately. The quantity of various items involved may be examined in the running contract.
To avoid delay, it may be executed through the agency if within permissible limit. Otherwise it
should be executed through separate call of tender.

(B)  Name of Work: Improvement of carriageway at Mall Road Extn.
SH: Strengthening and resurfacing of main carriageway and construction of cement concrete
service road
Agency: M/s Atcon (India) Ltd.

D.0.5.:12-01-2013
Stipulated D.0.C: 08-09-2013

e The stipulated date of completion of the work has already lapsed. . The present progress of the
work as intimated by the field staff is about 70%. The progress of the work should be expedited
for early completion of the work.

e The drain constructed along the road should be de-silted.

¢ The service road towards APMC side is still not taken up.

e The curing of PQC road was not in progress, the jute bag placed over to top surface should be

wetted continuously for adequate curing.
e Overflow of sewage below Adarsh Nagar & Jahangirpuri Metro Station was observed. The Metro

Authority should be intimated for proper drainage arrangement.
S.E/E.E are directed to ensure that all these points are attended in time bound manner

and action taken report should be submitted on urgent basis.
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