SUBJECT : WEEKLY INSPECTION DIARY OF VINAYAK RAI, SE, M-34, PWD

05.05.2014 (Monday) - On leave


06.05.2014 (Tuesday) 

Place of Inspection:   EE, M-341 sub division office

Observations and Directions issued: The pending works of Mangolpuri to Auchandi Road were reviewed along with EE, M-341, AEs & contractors representative. EE was asked to send the pending item list along with defect list to the contractor and obtain programme chart from the contractor considering the target date for completion as 15.06.2014.  


07.05.2014 (Wednesday)
Attended DPC in the office of M-31.  Met CE (Rohini), DDA regarding transfer of Rohini roads to PWD.

08.05.2014 (Thursday)  
Visited CSQ unit of CPWD for settlement of outstanding QA Paras.

09.05.2014 (Friday)
Place of Inspection:   De-silting work from Ghevra to Kanjhawala and other pending works
Observations and Directions issued: The de-silting works were reviewed with EE, M-342 and concerned AE. EE was told to ensure de-silting to be completed  by 15.5.2014. They were told to take reach wise photographs also. During site visit, it was noticed drain connections at 3-4 places is still pending. EE, M-342 and contractor's representative was told to complete at least drain connection work by 31.5.2014 to avoid water-logging. EE was also told to carry out the work at the risk and cost of contractor after issue of proper notice if it is considered that the progress of work is slow.
