No. 23( 508 )/ CRMC M-31/1939						Dated  27.05.15
INSPECTION NOTE

Sub :	Inspection of FOBs at Kali Dass Marg and Road No. 37 on 26.05.15
Agency :	M/s Fiberfill Engineers

	The undersigned inspected the above mentioned two works on 26.05.15.  The following points were noticed for compliance by the EE and the contractor. 

FOB at Kali Dass Marg :
1	Necessary amount for tree cutting permission has been deposited with the Forest Deptt.  EE / AE to pursue for issue of permission letter from the Forest Deptt.    
2	It was intimated that MTNL will submit an estimate for shifting of junction box today itself.  The process of getting estimate, depositing necessary amount and shifting of junction box by MTNL to be expeditiously pursued by the EE.  
3	As soon as the permission letter from Forest Deptt. is received, the matter may be pursued with the Horticulture Deptt. for transplantation of trees and the FOB contractor may be asked to mobilize his resources to start the foundation work.  This work should be done within a week’s time. 
4	The process of shifting of overhead HT lines may also be expedited by the EE.
5	The fresh programme of construction activities may now be obtained from the contractor as the necessary hindrances are anticipated to be removed shortly.

FOB at Road No. 37 :
1	The foundation work on Tri Nagar side was in progress with the foundation raft
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	casting completed.  The foundation on the other side (canal side) was also in progress and the contractor promised to start RMC work today night itself i.e. 26-27th May, 2015.
2	The contractor has also been asked to submit the programme of construction activities for completion of the work within the stipulated period. 
3	The contractor was also asked to start and complete central verge pillars foundation work in a span of two days only, so that there is minimum disruption to the traffic. 
4	It was also observed that the deep drain passing slightly away from the FOB site is in a dilapidated condition for some stretch and the drain wall as well as roof slab has collapsed at one or two locations.  The EE was directed to urgently get the wall and the cover slab repaired.  He was also directed to put barricadding and warning signs restricting the access near the drain. 


अधीक्षण अभियंता
सि मा अनु परि एम 31 
पंजाबी बाग नई दिल्ली 
प्रतिलिपि -  	

1	The Chief Engineer, PWD M-3, MSO Building, New Delhi
2	The Executive Engineer, CRMD M-311, Mukarba Chowk, New Delhi
3	M/s Fiberfill Engineers, C-9/ 9574, Vasant Kunj, New Delh-110 070
4	Guard File
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