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Inspection Note
Certain works in progress in M-3113 sub division were inspected by the undersigned on 12.06.2015.  The following points were noted for compliance by the contractor and the Executive Engineer.
Name of Work :	C/o FOB at Kali Dass Marg 
Agency :		M/S Fiberfill Engineers
1	The date of start of above mentioned work was 10.05.13.  However, the work could not be started so far because of want of statutory clearances. 
2	It was intimated by the EE, M-311 that the issue of permission by Forest Deptt. For transplanting three trees on Police Station side and one on the opposite side, is almost mature.  The necessary demand letter has been issued by the Forest Deptt. and the amount deposited by the PWD.  Further two more observations, as follows, have been made by the Forest Deptt., which will be submitted by the EE within a week’s time. 
(a)	Marking of GPS coordinates of trees’ existing nos., locations and proposed location of transplantation.
(b)	Copy of approval of UTTIPEC to the FOB concerned plan
3	It was also intimated by the EE that the MTNL has submitted an estimate of Rs. 22 lac for shifting of junction box.  The EE felt that the high estimated cost submitted by the MTNL is justified as a large number of cables are coming to this junction box.  EE was directed to closely scrutinize the estimate and if found admissible, then the amount should be submitted to MTNL.  
4	The EE was also directed to put sincere efforts in getting early approval of Forest Deptt. which once obtained, will pave the way for starting excavation work of Police Station side and the central verge.  
Name of Work :	Improvement of drain and footpath of various roads in Nimri Colony under PWD Sub Division M-3113 
Agency :		M/S New Bharat Construction Co. 
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1	It was observed that paver blocks with engraved brand name as well as without any engraving were being used.  All the paver blocks without brand engraved are rejected. The contractor should only be allowed to use engraved paver blocks of approved brand.   
2	Paver blocks samples lifted from the site, should be got tested by the EE and its results be intimated to this office.  
3	The precast drain covers, wherever being used, should be placed on precast frames so that their levels and placement are proper.
4	Perforated paver blocks or FRC perforated covers should be provided around the trees, wherever footpath has not been laid.
Name of Work :	Improvement of drainage system & footpath of Laxmi Bai College Road, Kaka Ji Lane, Rampura Main Road & Pratap Nagar Road
Agency :		M/S New Bharat Construction Co.
1	The work was in progress on Nand Lal Marg, Pratap Nagar, where drain work and manual excavation work were simultaneously being executed.  
2	The sample of bricks taken during inspection, be got tested and results intimated to this office.  
3	It was noticed that paver blocks with engraved brand name as well as without any engraving were being used.  All the paver blocks without brand engraved are rejected. The contractor should only be allowed to use engraved paver blocks of approved brand.
4	Paver blocks were found to be stacked on the carriageway, thereby causing obstruction to the traffic.  All the paver blocks should be stacked on the footpath in such a way that sufficient space is available for pedestrian use.  
5	The malba which was also stacked on the carriageway, should be immediately removed and carriageway be cleared. 
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1	The Chief Engineer, PWD M-3, MSO Building, New Delhi
2	OSD to Hon’ble Minister (PWD), 7th Floor, Delhi Sectt., New Delhi – 110 002.
3	The Executive Engineer, CRMD M-311, Mukarba Chowk, New Delhi
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