



दिल्लीसरकार
GOVERNMENT OF DELHI
लोकनिर्माणविभाग
PUBLIC WORKS DEPARTMENT
फ्लाईओवरपरियोजनाअंचल एफ-1
FLYOVER PROJECT ZONE F-1
बारहवींमंजिल, पुलिसमुख्यालयइन्द्रप्रस्थ एस्टेट, नईदिल्ली
12th FLOOR, POLICE HEAD QUARTER, I.P. ESTATE,
NEW DELHI-110002
Tel. Off. : 011-23317926 Fax No. 23766924
e-mail:cepwdf1@gmail.com

**INSPECTION REPORT OF SARVAGYA KR. SRIVASTAVA, CHIEF
ENGINEER IN RESPECT OF FLYOVER ZONE (F-1)**

DATED 24.9.2014

Inspected the work of Corridor Improvement from Prembari Pul to Azadpur along with PM, F-11, other officers of PWD and representatives of construction agency, M/s Simplex Infrastructure Ltd.. All wing segments of the first span have been erected and pre-stressed. Stitch concrete is to be laid. Having done this operation, the agency needs to expedite the progress of work. The work on casting of segment both on wing as well as span is at very slow pace which needs to be accelerated.

The progress of work was reviewed with the representatives of the agency and the concerned officers of PWD. More resources particularly manpower is to be deployed so that the casting of segments can be expedited. Agency should also take action to start the work of laying the kerb stone and pavers for footpath in the portion where the drain has been constructed. Few stretches, where drain has been completed, can be prepared as sample stretch by completing all the planned work in that area.

Thereafter inspected the work of construction of flyover at Bhalswa Chowk with PM, F-13, other officers of PWD and the representatives of the construction agency, M/s CEC. The concrete in one of the columns is of very poor quality. The column has to be dismantled and recast.

In the afternoon, attended the meeting under the Chairmanship of Secretary, Environment (GNCTD) to discuss reviewing of Environment and Forest related Acts by Ministry of Environment and Forests, Govt. of India.

**(Sarvagya Kr. Srivastava)
Chief Engineer (F-1)**

Email to:

1. PM, F-11
2. PM, F-13