



सत्यमेव जयते

राष्ट्रीय राजधानी क्षेत्र दिल्ली सरकार
GOVT. OF NATIONAL CAPITAL TERRITORY OF DELHI
लोक निर्माण विभाग

PUBLIC WORKS DEPARTMENT
e-mail: cepwddelhimzm2@gmail.com

कार्यालय मुख्य अभियंता
लोक निर्माण विभाग, (पूर्वी) अनुरक्षण
दिल्ली सरकार, तृतीय तल, एम. एस. ओ. भवन
आई. पी. एस्टेट, नई दिल्ली-110002.
दूरभाष: 011-23319715 Fax : 011-23329880

OFFICE OF THE CHIEF ENGINEER
PUBLIC WORKS DEPARTMENT, (EAST) M,
GNCTD, 3RD FLOOR, MSO BUILDING,
I.P. ESTATE, NEW DELHI – 110002.
Ph: 011-23319715 Fax : 011-23329880

संख्या No. 20(5)/ डब्ल्यू.ए./92

दिनांक/Dated : 18/03/2016

**INSPECTION NOTE OF CHIEF ENGINEER (EAST) M OF
KARKARDOOMA COURT COMPLEX**

The following works were inspected by Chief Engineer (East) M on 11.03.2016 at 12.00 Noon Karkardooma Court Complex alongwith following officers/staff:-

1. Sh. A.K. Agarwal, Superintending Engineer (North-East).
2. Sh. Rakesh Vij, Executive Engineer, KKD Court.
3. Sh. K.C. Barolia, Executive Engineer (E) with AE (E).
4. Sh. K.L. Gupta, Assistant Engineer M-2311.
5. Sh. R.K. Srivastava, Junior Engineer, M-2312.
6. Representative of the Contractors.

Following observations/ discrepancies have been noticed:

1. Name of Work: Shifting of Family Court to Ground Floor, B-Block at KKD Court, Delhi.
Sub Head: Renovation of 6 Court Rooms and Creation of 12 new rooms for counclers and Ahlamed Civil Work.
Agency: Sh. Uma Shankar
Agreement No.: 01/EE/PWD/M-231/2015-16
D.O.S.: 16.12.2016
D.O.C. 13.02.2016
a) Time frame for the work to be completed be made and strictly followed:
b) Vitrified floor tiles to be replaced (in the hall) only when it is really inevitable from art work point of view and a written consent from client should be take before executing the work.
c) Main gate may should not be changed until and unless Hon'ble Court Committee insist.
2. Name of Work: C/o witness room at 1st Floor, A-Block, KKD Court, Delhi.
Sub Head: Misc. Civil Work.
Agency: M/s Harsh Height Pvt. Ltd.
Agreement No.: 11/EE/PWD/M-231/2015-16
D.O.S.: 05.02.2016
D.O.C. 04.05.2016

The work is at very initial stage. As told by EE (Civil) at site, the hall shall be made in an open space with outer partitions raised upto ceiling level i.e. full height. It may cause fire


The work is at very initial stage. As told by EE (Civil) at site, the hall shall be made in an open space with outer partitions raised upto ceiling level i.e. full height. It may cause fire hazard in future. It is advised that the matter may be taken up with Karkardooma Court Committee to review the installation upto full height and other aspects may also be reviewed considering the fire safety norms.

Name of Work: Shifting of mediation centre at space vacated by Delhi
Judicial Academy on 2nd Floor, KKD Court, Delhi.
Sub Head: Civil Work.
Agency: Sh. Rakesh Kumar Rai
Agreement No.: 15/EE/PWD/M-231/2014-15
D.O.S.: 27.07.2014
D.O.C. 23.11.2014

- a) Wooden moulding on one of door frame is required to be provided which is not yet fixed.
- b) The level of electrical switch boards are not in order. This should be set right.
- c) Synthetic Enamel Painting work done on aluminum frames and handles of door has been done which was not required. It should be removed immediately.
- d) Main reception door handles are not up to the mark. Required to be replaced with proper ones.


General Observations :-

- Samples of all the materials be got approved from the Engineer-in-Charge before submitting to Hon'ble Court Committee for approval.
- Efforts should be made for preventive maintenance and issues should be attended without waiting for the complaints to be lodged by the user.
- EE (C) to tie up with Horticulture wing for improving greening /plantation of the court complex.
- It is seen that works are delayed due to unforeseen hindrances. It is advised to make joint efforts to expedite the progress and make the bar chart for monitoring.
- EE & SE should inspect the other works on the similar lines and inspection note be issued invariably at regular intervals.


Pradeep Gupta
Chief Engineer (East) M

Copy to:

1. OSD (PWD) to Hon'ble Minister, Govt. of Delhi, A-Wing, 7th Level, Delhi Secretariat, IP Estate, New Delhi.
2. The Pr. Chief Engineer (PWD)/M, 12th Floor, MSO Building, New Delhi
3. The Superintending Engineer (Shahdara) M, PWD, Lok Nayak Setu, Delhi
4. Executive Engineer, Karkardooma Court, Delhi


Chief Engineer (East),M