



सं. 23(QC)/लो0नि0वि0 / अनु0परि0(पूर्व)/ 1632

दिनांक: 19.08.2019

Sub: Inspection of East Bldg. Maint. Sub Divn. M-2212.

The site of Sub Divn. M-2212 under East Bldg. Maint. Divn. M-221 inspected alongwith Executive Engineer, Assistant Engineer and Junior Engineers on 16.08.2019. The following observations were found during the inspection.

AAMC Sites

- i) Mohalla Clinic at Mayur Vihar Ph-2 and Trilokpuri was inspected. Work at Mayur Vihar Ph-2 almost completed except connection of electricity, water supply and sewer. Executive Engineer was directed to make arrangement for service connection as per target date given in Performa-A for Mohalla Clinics. Furniture required for Mohalla Clinics may be procured as per target date given in Performa-A for all Mohalla Clinics which are in progress. Progress of Mohalla Clinic at Trilokpuri is slow.

A list of new rented Mohalla Clinics has been received from Pr. Chief Engineer office. Executive Engineer, Assistant Engineer and Junior Engineers were directed to inspect all these new rented Mohalla Clinics alongwith CDMO within a week.

It was also directed that Mohalla Clinic works may be completed as per target date given in Performa-A.

Works at Kalyanvas:

- i) **Staff Room in Kalyanvas School** : The work of 2Nos. Staff room has not been completed. EE may ensure the quality of the work.
- ii) **Nursery Classroom in Kalyanvas School** : The work of 2 Nos. Nursery Classroom has not been completed. EE may ensure the quality of the work.
- iii) **Rain Water Harvesting**: It was informed by the field staff that 2 Nos. Rain water harvesting work has been going on. It was directed that whole work may be completed immediately after doing necessary repair of top cover etc. This may be done within a week.

EE is directed to have frequent inspection of sites so that quality and progress of the work may be checked in time.

अधीक्षण अभियन्ता (पूर्व) एम

प्रतिलिपि (सूचनार्थ हेतु प्रेषित):-

1. मुख्य अभियन्ता (पूर्व), लोनिवि अनुरक्षण अंचल, दि.स. तृतीय तल, एम.एस.ओ. भवन, नई दिल्ली।
2. कार्यपालक अभियन्ता, लो.नि.वि. भवन अनु0 मं0 (पूर्व)/एम 221, दिल्ली सचिवालय, नई दिल्ली।
3. वेबसाइट WIMS.
4. गार्ड फाइल।

अधीक्षण अभियन्ता (पूर्व) एम