

राष्ट्रीय राजधानी क्षेत्र दिल्ली सरकार

GOVT. OF NATIONAL CAPITAL TERRITORY OF DELHI

कार्यालय अधीक्षण अभियन्ता

लो.नि.वि. अनुरक्षण परिमंडल (पूर्व)

दिल्ली सचिवालय, दूसरा तल, सी-218, नई दिल्ली 110002

दूरभाष: 011-23392194, फैक्स: 011-23392191



Office of Superintending Engineer

PWD Maintenance Circle (East)

Delhi Secretariat, 2nd Level, C-218,

IP Estate, New Delhi-110 002.

E-mail: sepwddelhim22@gmail.com

सं. 23(निरीक्षण)/लो0नि0वि0 / अनु0परि0(पूर्व)/ 890

दिनांक: 27.07.2020

सेवा में,

कार्यपालक अभियन्ता,

लो.नि.वि. सड़क अनु0 मं0 (पूर्व)/एम 212,

रमेश पार्क, निकट शकरपुर थाना,

दिल्ली-110092

विषय:- Inspection of street scaping works.

The works of street scaping i.e. Narwana Road and Vikas Marg were inspected by the undersigned today i.e. on 27.07.2020. The following points were observed during the inspection.

1. Narwana Road

- i. The work of Construction of drain, NMV lane and kerb stone work found is in progress. The invert level of the drain may be checked after taking proper levels.
- ii. The kerb stones are not in true line. Some of the kerb stone are found broken.
- iii. Uneven concrete found for NMV lane.
- iv. Malba of the drain still lying at places which is causing hindrance in the moving of traffic.

2. Vikas Marg

- i. The drain work was found in progress. The invert level of the drain may be checked after taking proper levels.
- ii. Malba of the drain still lying at places which is causing hindrance in the moving of traffic.

You are hereby directed to follow the drawings and proper mandatory test may be carried out timely. The progress as intimated by you is 5% for both the works, which is slow. Efforts may be made to accelerate the progress of the work.

अधीक्षण अभियन्ता (पूर्व) एम

प्रतिलिपि (सूचनार्थ हेतु प्रेषित):-

1. मुख्य अभियन्ता (पूर्व) एम, लोनिवि, अनुरक्षण अंचल, तृतीय तल, एम.एस.ओ. भवन, नई दिल्ली।
2. अधीक्षण अभियन्ता (पूर्व) एम गार्ड फाइल।
3. गार्ड फाइल।

अधीक्षण अभियन्ता (पूर्व) एम