


**PROJECT MANAGER  
FLYOVER PROJECT CIRCLE F-13  
PUBLIC WORKS DEPARTMENT, GOVT. OF DELHI  
MUKARBA CHOWK, G. T. KARNAL ROAD,  
DELHI - 110033**

**Ph: 011-27691871, Fax No.: 011-27691971  
E-Mail: [pmpwddelhi13@gmail.com](mailto:pmpwddelhi13@gmail.com)**



F. No. 23(23) (I)/PM/FPC/F-13/PWD/2014/1046

Date: -16-5-14

### Inspection Note

**Name of work: - Comprehensive Development of Corridor (Outer Ring Road) between Mukarba Chowk to Wazirabad Chowk.**

Inspected the site of Mukarba Chowk to Wazirabad to review the progress of work along with EE, F-133 on 16.05.2014. First, went to the site of Mukarba Chowk to Wazirabad at the location of Bhalswa Bridge where first pile cap has been casted. The status of shuttering of pier and pier cap was inquired and the DPM of M/s. CEC was not aware. Matter was discussed with Mr. Manish on phone and he was directed to ensure that resources for all the activities like pier, pier cap, bearing etc. should be available on priority where pile/pile cap work is being done. DPM of M/s. CEC and EE & AEs of PWD were directed to study all these issues in advance and they should monitor that when pile cap is being casted whether shuttering for the pier/pier cap is available or not.

Then went to the site of Mukundpur, loop-1 where reinforcement for one pile cap was in progress and the same was reviewed and was found to be O.K.

Then went to the site of Burari Chowk intersection where there is a Mazaar. EE was directed to start widening at this location after giving notice to the Owner of the Mazaar. He informed that he has already talked to the Mazaar owner and they are going to start the widening on priority. EE was suggested to inform the Mazaar owner that during widening, their wall within PWD ROW may fall.

Then went to site of Jagatpur Flyover where load testing was in progress. 1.5 times pile cap capacity loading was already completed and the period of retention of load for another 24 hours was in progress. Results till date were satisfactory.

Then went to the site of earth filling in embankment near Wazirabad Chowk and checked the MDD of fly ash layer which was satisfactory.