



DPM of M/s. ITD assured to clear the same by Saturday. It was also directed to constantly pursue the NDPL authorities to expedite the shifting of their lines. Finally it was directed that malba should be removed and barricading boards cleaned and painted regularly as already directed on number of occasions.


Project Manager
Flyover Project Circle F-13, PWD

Copy to:-

- (1) Chief Engineer, Flyover Project Zone F-1, PWD, 12th Floor, MSO Building, I.P. Estate, New Delhi for kind information please.
- (2) The Executive Engineer, FPD, F-131 for information & necessary action please.


Project Manager