PROJECT MANAGER
FLYOVER PROJECT CIRCLE F-13
UBLIC WORKS DEPARTMENT, GOVT. OF DELHI
MUKARBA CHOWK, G. T. KARNAL ROAD,
DELHI - 110033 '
Ph: 011-27691871, Fax No.: 011-27691971
E-Mail: pmpwddelhifl3@gmail.com

F. No. 23(69)/PM/FPC/E-13/PWD/2014/ 3119 Date: 2 /2 — | L{

INSPECTION REPORT OF PROJECT MANAGER IN RESPECT OF FLYOVER
PROJECT CIRCLE (F-13) FROM 22.12.2014 TO 27.12.2014

DATED 22.12.2014

On Casual Leave

DATED 23.12.2014

Inspected the site of Madhuban Chowk to Mukarba Chowk along with Executive Engineer, F-131
& Project Manager of M/s. ITD Cementation.

During inspection it was pointed out that while erection, levels should be properly checked by
PWD Engineers as well as Engineers of the Contractor before allowing stitch concrete.

The RE wall work on A-1 side was also in progress and it was informed that the same will be
completed by Jan.” 2015.

Then, went to the location of Haryana Canal where RC wall work is going on very slow.
Also went to the Mukarba Chowk ROB where RE wall work is going on very slow.

The work of casting of crash barriers of ramp should also be expedited so that the widening of
ROB is not affected. Various critical issues were also discussed in detail. (Detailed Inspection Note has
been issued separately)

Went to UP-Link Road where Foundation Stone for Barapullah, Ph-III was laid by Hon’ble
Minister of Home, Sh. Rajnath Singh.

DATED 24.12.2014

Went to Varunalaya, DJB headquarter to attend the Works Advisory Committee meeting to decide
one of their tender.

Reviewed the progress of work with Mr. Manish & Mr. Saurabh Mishra of M/s. CEC & Executive
Engineer, F-133.

DATED 25.12.2014
Went to the site of Mukraba Chowk to Wazirabad. At Bhalswa Chowk, B.M. on R.H.S. was being

laid.

Then went to Jagatpur flyover and reviewed the various activities including the piling in rock,
widening of road, drain work and staging for PSC box girder, etc.

In the site office, reviewed the various activities of Jagatpur flyover with Project Manager of M/s.
CEC & EE, I-133. It is felt that the agency is not putting the required efforts to expedite its progress and
it is one of the classic example of wastage/inefficient use of resources available with the agency.




