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DATED 05.01.2015

Went to Chief Engineer office to attend the monthly review meeting to be held on every first
Monday.

Then, participated in the discussion of NIT of Barapullah, Ph-III.

In the office, disposed-of various important issues.

DATED 06.01.2015 i e

Chief Engineer, F-1 inspected the site of Vikaspuri ‘:) "i?‘;i’eerabagh, Mangolpuri to Madhuban
Chowk and Madhuban Chowk to Mukarba Chowk and had a review meeting with Vice-President of Ms.
Simplex and M/s. ITD separately.

Chief Engineer directed the agencies to expedite the progress of work and also ensure the cleaning
of site, casting yard and adoption of safety measures regularly. The Minutes of the Meetings have been
issued separately.

Then, went to the Varunalaya to attend the Works Advisory Board meeting of DJB to decide their
two tenders.

DATED 07.01.2015

First, went to the Peeragarhi casting yard and reviewed the casting of wing segments. Testing of 2
days or 3 days cubes was also witnessed to ascertain the gain of sirength. Finally, it was directcd that
with every casting of wing segment, extra cube should be casted to ascertain the 48 hours strength, then
only decision to lift the wing segments from moulds should be taken. These directions should be strictly
followed. ’

Then, Mr. P.G. Venkatraman & Mr. Ganeshan of M/s. LTR and Mr. Venkat of M/s. CCPL came
to Peeragarhi casting yard and reviewed the various issues related to the wing casting.

Thereafter, went to the site of Mangolpuri to Madhuban. Chowk and discussed the various issues
related to the erection of spine and wing segments, lateral stitching, installation of expansion joints, recess
filling in diaphragm segments etc.

Thereafter, discussed the various drawing issues of the stretch from Mukarba Chowk to
Wazirabad. It was requested that the pending drawings of Jagatpur flyover should be expedited on top
priority.




