PROJECT MANAGER
FLYOVER PROJECT CIRCLE F-13
PUBLIC WORKS DEPARTMENT, GOVT. OF DELHI
MUKARBA CHOWK, G. T. KARNAL ROAD,
DELHI - 110033

Ph: 011-27691871, Fax No.: 011-27691971 ,
E-Mail: pmpwddelhifl3@gmail.com Wmmﬁm
F. No. 23(23) (I)/PM/FPC/F-13/PWD/2015/ A\ Date: - 1= 2 ,\,Sf'
Inspection Note
Name of work: - Comprehensive Development of Corridor (Outer Ring Road) between

Mukarba Chowk to Wazirabad Chowk.

Inspected the site of Mukarba Chowk to Wazirbad along with AEE (EE-in-charge) and AEs of
F-133 and Project Manager & DPMs of M/s. CEC on 10.02.2015.

The staging work of pier cap of Bhalswa Bridge is being started. It was directed to increase the
sets of pier cap so that erection of pre-cast RCC beams is also started immediately after completion of
pier caps. On the L.H.S. carriage way at Bhalswa flyover, three pile caps have been casted and
reinforcement of piers is being started. In between the L.H.S. & R.H.S. carriage way, traffic is moving on
GSB layer. It was directed to lay one bituminous layer, on priority, for smooth movement of traffic and
reducing the dust pollution.

Then, went to the Mukundpur Chowk where GSB/WMM layers were being laid on L.H.S., nallah
side and it was directed to expedite the same.

Then, went to Burari Chowk where also, GSB/WMM layers have been laid on R.H.S., and on
A-1 side, BM layer has been laid in part of the portion. It was directed to expedite the BM & DBM layers
in this area so that traffic movement is eased out. On the L.H.S., A-1 side, DBM layer has been laid, but
on A-2 side, GSB & WMM work is still pending. It is regretted to point out that despite continuous
persuasion by undersigned, the widening on this stretch has not been completed. This is also creating
continuous traffic chaos for a long time. The Project Manager of M/s. CEC was directed to divert their
resources on this stretch so as to complete its widening at the earliest.

The progress of loop-1 & loop-2 was also reviewed and it was felt that labour and T&P deployment
for erection of Cribs and shuttering needs to be reviewed and expedited but the concerned DPM informed
that labour and T&P etc. is sufficient. After detailed discussion, it was stressed upon that efforts should
be made to complete the solid slab construction in nallah portion before onset of monsoon. It was also
directed to discuss the detailed program of loops and Jagatpur flyover with EE on top priority.

Then, went to the Jagatpur flyover location. The drain work on the road going towards Jagatpur
needs to be expedited. The pile cap reinforcement of Pier, PL-4 was in progress. The erection of staging
for two module is in progress but going on very slow.

Then, went to the ITI Dheerpur office and reviewed the progress. It was stressed that everybody
should take this project now as a challenge to complete it by revised milestones. It was also advised that
everybody should deeply study the drawings to avoid any mistake while execution.

The various extra/substitution items were also reviewed and agency was directed to submit the
same to EE on priority so that these are processed for sanction.




