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Inspection Note

Sub: - Inspection Note for the work of “Comprehensive Development of Corridor (Outer Ring
Road) between Vikaspuri to Meera Bagh.”

Inspected the site of Vikaspuri to Meerabagh along with EE, F-132 and Project Manager of M/s.
Simplex on 03.03.2015. First went to the A-2 ramp where PCC for friction slab has been laid in some
portion. It was observed that key in the PCC has not been formed though the instructions were earlier
issued in this regard. It was directed to form the key in the already laid PCC and should be formed
during laying of PCC at other locations.

The reinforcement for dirt wall of A-2 ramp was being laid. The reinforcement of shear resistor
attached to this dirt wall was reviewed and some modifications in the reinforcement was pointed out
especially in bar mark number 9.

The crash barrier work was also in progress. It was directed to ensure that starter depth should be
around 65-70 mm so that the joints of the starter and upper concrete is covered within the wearing
course thickness as already directed. The reinforcement in some portion of crash barrier was being tied
and it was observed that the height of the reinforcement above deck slab is lower than the required. It
was directed to ensure placing of additional reinforcement in the shape of U with sufficient overlap to
increase its height. EE was directed to ensure that crash barrier should be casted only after ensuring
proper rectification in the reinforcement. These types of rectification in the reinforcement should be
done in advance after measuring its height from the deck slab.

The status of modification in the cantilever wing frames was also enquired which is to be started
by the agency. EE was directed to ensure that all these modifications are done on top priority and all
wing trolleys should be got audited from M/s. Bridgecon with respect to the safety before allowing
further wing erection. All nuts & bolts should be properly checked with required torque.

Then, took the round of the whole site and it was observed that still lot of malba is lying along
the site in the green belts, service roads and at the central verge at number of places. The EE was
directed that action should be taken against the agency as per agreement provision for not keeping the
site clean. He was also directed to deploy required T&P at the risk & cost of the contractor immediately
but cleaning of site has to be ensured without fail. Cleaning of barricading boards and illumination of
site should also be ensured on top priority.

At number of places, pot-holes were observed and EE was directed to get the same repaired
immediately.

It was also observed that the work of drain and footpath is going on very slow. As the next
monsoon will be approaching after four months, EE was directed to ensure that drainage work is
completed before onset of monsoon.

During my earlier inspection, it was pointed out that at number of places, kerb stones have been
fixed with wider joints and it was directed to redo the same. However only in small length, the same has
been re-laid after dismantling. EE was directed to ensure that at all such place, kerb stones should be



