e The laying of wearing course and expansion joints will be completed by 15™ Dec.’
2015.

The agency was directed that this program can further be squeezed by expediting the speed of
casting and erection of wing segments by meticulous planning and execution.

Thereafter, the activities in Najafgarh Drain were discussed in detail. It was pointed out that the
agency has completely failed to supply the steel plates to the fabricator in time. Apart from this the
fabricator is also delaying the fabrication and M/s. Simplex has failed to monitor the performance of the
fabricator. It was also informed that the agency has to still place the order of around 2000 metric tonne
of plates which simply shows the very irresponsible attitude of the agency in a situation when Delhi
~ Govt. has already given the target to complete the above project by 31% Dec.” 2015 long back. The
Project Manager of M/s Simplex was not able to explain the detailed programme of completion of work
in Najafgarh Drain.

The EE, F-132 was directed that the detailed programme of various activities in Najafgarh Drain
as well as elevated corridor portion should be obtained from the agency so as to complete the project by
revised target date. '

Finally, it was again pointed out that no malba should be visible in the project stretch and entire
drain should be properly connected with the service road and main carriageway and also connected with
the outfalls/ Najafgarh drain so as to avoid flooding on roads . Apart from this, the agency was also
directed to form a maintenance unit under the supervision of a site Engineer, which should be equipped
with necessary materials and equipments for attending the emergent situations like filling of pot-holes
and clearing the blockage of bell mouth pipes etc. during the rainy season.
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i‘g// Project Manager
Flyover Project Circle F-13, PWD

Copy to:-

(1) Pr. Chief Engineer, Flyover Project Zone F-1, PWD, 12" Floor, MSO Building, 1.P. Estate, New
Delhi for kind information please.

2) The Executive Engineers, FPD, F-132 for information & necessary action please.
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