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Sub: - Inspection Note for the work of “Comprehensive Development of Corridor (Outer
Ring Road) between Madhuban Chowk to Mukarba Chowk.”

Inspected the site of Madhuban Chowk to Mukarba Chowk on 10.08.2015 along with AEs
of F-131 and Project Manager of M/s. ITD Cementation. EE/F-131 was in High Court to attend a
case.

Started the inspection from Prashant Vihar Market side. The work of service road and
footpath on L.H.S. from Prashant Vihar Market to K.N. Katju Marg has not been taken up despite
repeated persuasion by the undersigned. It was directed to start the same immediately by laying the
kerb stones for the footpath at the end of the Right of Way.

The status of underdeck finishing was also reviewed but the progress was found to be almost
negligible. The agency informed that they are going to hire an agency for carrying out the
underdeck finishing on priority. As already directed earlier, it was also directed to fill the lifting
holes & holes in the lateral stitch portion span-by-span as the same will look odd once the
underdeck is painted with anti-carbonation paint.

The table top work for pedestrian crossing was in progress. At few locations. the concrete
was found to have developed from surface cracks. It was directed to dismantle and redo the
concreting in such areas.

The progress of fixing of kerb stones in footpath etc. is also going on very slow especially
due to shortage of labour.

Thereafter, went over the deck near P-23_P-24 where reinforcement of deck continuity slab
was in progress. Again certain deficiencies were pointed out as, where the fins have not been casted
with the diaphragm wing segment, thickness of the cast-in-situ deck continuity slab has to be more
for which consultant has already issued the structural drawing. However, the reinforcement was not
as per that drawing and the same should be rectified immediately.

It was also advised to clean the top of the deck by removing the concrete splatters and
cutting of the reinforcement & epoxy sealing so that the surface is ready for laying of APP layer.

The reinforcement for seismic stub / resistor at one location was in progress. It was advised
to clean the pier cap top before doing the concreting of seismic stub / resistor as cleaning at a later
date will be very difficult. This has already been directed on number of occasions.

The casting of central verge/side crash barrier was also in progress. It was directed to ensure
the regular curing.

Then, in the site office, reviewed the progress of work. The progress of casting of wing
segment and its erection is going on behind the schedule and the same should be expedited on

priority.




