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Inspection Note

Sub: - Inspection Note for the work of “Comprehensive Development of Corridor (Outer
Ring Road) between Madhuban Chowk to Mukarba Chowk.”

Inspected the site of Madhuban Chowk to Mukarba Chowk on 18.08.2015 along EE, F-131
and Project Manager of M/s. ITD Cementation.

Started the inspection from A-1 ramp side on L.H.S. The activities of development of
service road and side footpath have not been started in this area despite my repeated request for the
last few months. It is again directed that this should be taken up stretch-by-stretch immediately as
this is a time consuming activity involving demolition of ramps of various houses in this area.

The bus bay in front of the petrol pump on L.H.S. should be immediately developed as per
discussion held at site long back.

In certain stretch, it was observed that the main road has not been connected with the drain
which is not acceptable as this will cause flooding in this area and will also damage the road.

The underdeck finishing has still not been started. During my last inspection, it was also
directed to fill the bigger and smaller holes in the wings/spine segments. The filling of smaller holes
have not been started. This should be done on priority after removing the PVC pipes. This filling of
holes is necessary as the same will be visible & look odd when underdeck surface is painted.

In the site office, reviewed the various activities of drain, footpath, casting of seismic
stub/resistor, etc.

Also, took the round of site from Haiderpur Canal to Badli Mor. It has been observed that
almost no work of drain, footpath; brick walls etc. going on at site. The EE, F-131 informed that for
the last so many months, the contractor is having an acute shortage of labour. The agency was
directed to deploy the required resources immediately.

Moreover, with the available resources, it was directed to prioritize the various activities
immediately. It was directed to deploy the labour for ¢/o manhole on R.H.S. near Mukarba Chowk
from today itself. The other priority is to construct the drain and develop the service road on L.H.S.
from Haiderpur Canal to Badli Mor as due to the incomplete service road in this stretch, there is a
huge traffic jam on main carriageway. The next priority should be that the entire ROW including
c/o main footpath, side footpath, etc. should be developed from A-1 side towards A-2 side.

The agency should prepare a detailed program of various activities and submit to the EE,
F-131 so as to have a better control on these activities. Similarly, the programme of lateral stitch,
deck continuity, seismic resistor/stub should be prepared and submitted to PWD so that the
reinforcement is checked by PWD Engineers, well-in-advance. There should not be any confusion
w.r.t. the schedule of these activities as these are minor but very important structural components of
the elevated corridor.

The agency was also directed to expedite the procurement of vertical bearings. It was
informed that the first lot of APP membrane has been received at site. The EE, F-131 was directed
to ensure that the sample is collected and sent to a reputed lab immediately.




