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Inspection Note
Sub: - Inspection Note for the work of “Comprehensive Development of Corridor (Outer Ring
Road) between Vikaspuri to Meera Bagh.”

~ Inspected the site of Vikaspuri to Meerabagh along with EE, F-132 and had a joint inspection
along with Mr. Rakesh Sahni, S.E., DJB and his team today i.e. on 13.05.2014 w.r.t. laying of 800 mm
dia sewer line in the stretch especially from District Centre, J anakpuri to PVR Soniya, Red light. After
detailed discussion, it was advised to avoid laying of sewer line below the main carriage way to avoid
future complications. It was advised that they can lay their sewer line on R.H.S. below footpath/service
road. They will now be making certain trenches to see whether any service is passing in that area or not.

Thereafter, went to the casting yard and had a discussion with the team of Third Party Quality
Assurance Agency and the points raised by them were discussed with the Project Manager of M/s.
Simplex. It was directed that required number of Quality Engineers overall and dedicated in—charge of
each casting bed should be deployed to achieve better quality & speed.

On number of locations, position of road surface is not good and number of pot-holes especially
in front of petrol pump on R.H.S. after Najafgarh Drain and in front of Keshopur Depot on R.H.S. needs
to be repaired on priority. This area is the biggest bottle neck to smooth movement of traffic. EE was
directed to take immediate necessary action for repair of these pot-holes. It was also directed that where
pier cap have already been casted, barricading board should be shifted towards the center by completing
the road around pier so that more road space is available for traffic movement. Later on, during the
launching of segments, barricading boards may be shifted outwardly or smaller barricading board may
be placed during that time. These aspects have already been discussed on number of occasion earlier but
no action has been taken by the agency till date.

The progress of malba removal, as directed yesterday, was again reviewed and it was informed
that malba has already been removed from certain portion near A-1. It was directed that malba should
not be left at any location and site should be clear of malba within next one week. This is a regular
process to be continued thereafter also. This point has already been emphasized by Secy., PWD on 121"
May, 2014. Desliting of drain and functionality of new drain should also be completed on top priority
as per earlier directions.

In the casting yard, inspected the bulkhead shuttering rectified by the agency after the last week
visit as shear key were being damaged due to gap between form work of shear key/sheathing duct locator
and bulkhead shuttering surface. There was some improvement but still some more deficiencies are to
be rectified. EE was directed to allow casting of segment only after thoroughly checking the bulkhead
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