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Inspection Note
Sub: - Inspection Note for the work of “Comprehensive Development of Corridor (Outer Ring
Road) between Vikaspuri to Meera Bagh.”

Inspected the site of Vikaspuri to Meerabagh along with Project Manager of M/s. Simplex &
EE, F-132 on 05.06.2014. The bearing of A-2  P-79 span has been installed and tﬁe same was
inspected. EE was directed to work out the levels of top plates of bearings to ensure that the same is
horizontal and the transverse slope/longitudinal slopes are being achieved with the help of bottom of
down stand/grout. The erection of 5% span on this side has been completed and pre stressing is to be
started. The issue of positioning of middle sport on DS-1 was also discussed and it was decided that
the same will be checked with respect to the load calculation considered by the consultant to avoid any

possible crack in the overhang portion of diaphragm segment.

During my previous inspection, it was directed that during gluing of segments, the excess glue
oozed out from the joints should be cleaned simultaneously as it will take more time to clean the same
at a later date. But the same is not being done that way and it was directed to ensure the same
immediately. At few locations, in the erected span, there was some gap visible between the joints of
the segments on deck slab and Project Manager of M/s. Simplex informed that the same will be filled

up with the gluing material after scratching the same.

Grouting of bearing installed in the span is to be started on 6™ June and it was directed to

ensure the proper levels of bearings before grouting.

The crash barrier around the pier have been casted at number of locations. EE was directed to
complete the road work above pile caps around such piers on priority so that barricading boards are

got squeezed towards the central verge and more space is available to the traffic.

The drain work at different location was in progress and EE was directed to ensure that the
already constructed drain are connected to some outfall point to ensure no flooding in the area. The
drain work on the A-2 side has not been taken up due to delay in the work of road widening by the
agency. EE was directed to find out some alternative solution to ensure no water accumulation in this

area during rain.
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