The issue of bell mouth junction of main road with bridges was also discussed and the same is
to be finalized yet. It is regretted to point out that despite my continuous monitoring of all these issues
for so many months, the same has not been finalized till date. The work on road leading to Jagatpur has

also not been started despite continuous pursuance.

After the meeting, took the round of site especially from Wazirabad to Burari Chowk to assess
the situation of shifting of NDPL services. Then the matter was discussed with Mr. Bimon Ghosh of

NDPL and it was requested to send the concern officials to the room of undersigned for discussion.
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/ (a
Project Manager

Flyover Proje% Circle F-13, PWD
Copyfo:-

Chief Engineer, Flyover Project Zone F-1, PWD, 12% Floor, MSO Building, I.P. Estate, New
Delhi for kind information please.
(@)) The Executive Engineer, FPD, F-133 for information & necessary action please. L
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C)’ - Project Manager, e
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