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Inspection Note

Sub: - InSpPCtIOH Note for the work of “Comprehensive Development of Corridor (Outer
Ring Road) between Madhuban Chowk to Mukarba Chowk.”

Inspe cted the site of Madhuban Chowk to Mukarba Chowk along with EE, F-131, his AEs and
Mr. Kharia, Project Manager of M/s. ITD on 24.05.2014. The drain work near ED Block, Pitampura
was in proglessli EE was directed to check the levels of drain continuously. The speed of drain work

needs to be expeﬂited. It was also directed to construct the manholes simultaneously.

Then went to the site near A-1 where drain work was in progress. It was felt that more labour is
required to be deployed for construction of drain as the same has been delayed badly and monsoon is

approaching fast. Only after construction of drain, road work in the widening portion will be completed.

In frént of Prashant Vihar Market, leakage in the DJB pipeline was there and Engineers of DJB
were at site for repair. EE, F-131 was directed to write to DJB for replacing their PSC pipeline with
steel pipeliné in this area on priority so as to avoid digging after completion of widening work. It was
also informed that 1000 mm dia pipeline which was required to be shifted due to falling below the main
carriage way as per discussion with Mr. Vashisht, S.E., DJB., will be abandoned due to laying of new
pipeline on RHS There are three other pipelines which will either fall below service road or at the edge
of main carri%age way for which EE, F-131 should write to DJB officials for expediting their replacement
on priority. Igievieived.the reinforcement of pier P-7 and minor deficiencies in the link bar was pointed

out.

Thenf‘went: to the site office near Haryana Canal and reviewed the progress of other crucial items
like RE wall constructlon etc. Also visited the site near Haryana Canal where RE wall work should have
been started by now One or two 11 KVA poles also need to be shifted as they are falhng on the service
road in front of nqwly widened brldge, EE was directed to identify the various utilities to be shifted on
priority rather thén delaying it till the work is stopped. Also visited the location of P-32, where

reinforcement of pile cap was in progress.
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