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Inspection Note
Sub: - Inspection Note for the work of “Comprehensive Development of Corridor (Outer Ring
Road) between Vikaspuri to Meera Bagh.” .

Inspected the casting yard at Vikaspuri for the stretch from Vikaspuri to Meerabagh on
06.08.2014. EE, F-132, his AEs & Project Manager of M/s. Simplex were present. In the conference

room, Mr. Sahni, Superintending Engineer of DIB came to discuss certain issues related to laying of

sewer line near PVR Sonia Red light. After discussion, the issue was resolved. Other minor issues of
DJB were also discussed and resolved. The issue of embankment widening near Wazirabad where
1.5 m dia waterline is coming below embankment was also discussed with him and he suggested to
have a joint site visit with Chief Engineer (Project) & Chief Engineer (Maiﬁtenance) of DJB. He was

requested to kindly intervene in the matter to arrange this meeting at the earliest.

Thereafter, progress of casting of spine segment was reviewed with Project Manager of M/s.
Simplex. It was informed that now they have sufficient labour but due to certain other problems like
defunct boom placer, the required number of segments per bed are not being casted. After detailed ,
discussion, it was felt that the basic reason for not achieving the target is lack of proper planning. EE
and Project Manager of M/s. Simplex both were directed to prepare a detailed bed wise program of
segment casting and discuss with undersigned within 2-3 days. According to the undersigned, the

present labour may also not be sufficient to achieve the targeted number of segments per bed.

The issue of cantilever frames for wing erection was also discussed and it was informed that
nbw 2 sets of cantilever frames are ready and 3" is in under fabrication. It was pointed out that as per
agreement and site requirements, at least six sets of cantilever frames are needed. EE was directed to
issue notice to the agency to immediately enhance this number otherwise at a later date, progress of

wing erection will suffer.

Regarding casting of wing segments, the same is not in progress but it was informed that now
they will start casting. During discussion, it was informed that stacking of wings and spines is a
problem. It was advised that they can find out a plot in the near vicinity for stacking of wings/spines

but wing and spine segments have to be casted at any cost to complete the work at the earliest.
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